[10- NOV- 04 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 1 of 66

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1100090 [ [E]  03/10/03 $ 8541627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK [ ¢ 04/15/02 $[ 5983704 $ 274,608 26 $ 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR M TBD $ 8,816,235 226 $ 769,166
232 County: MINERAL KM  TBD $] 8734409 $ 0 0| 102% 75%  99% 8.8 %
Claim Status: ACTIVE M
STPX 45(29) GOOSE BAY EQUIPMENT, INC. [M]  02/28/02 $ 182,102 0
DIXON WETLAND MITIGATION WETLAND MITIGATION [ ] 04/03/02 $[ 295397 $ 25,655 0 $ 14,568
4144 029 000 04202 [ |wm  1217/03 $ 207,757 0o 3 44,308
URBAN-LAWRENCE 444-6224 510 County: SANDERS [ ] KM 09/14/04 $] 235176 $ 0 0| 129% 304% NA  18.8 %
Claim Status: NONE [ 1w
STPS 471-1(7)0 RIVERSIDE CONTRACTING, INC. S[ 00471 ] [E]  07/07/03 $ 963,674 60
THOMPSON FALLS - SOUTHWEST OVERLAY,SEAL & COVER [ 3¢ 09/08/03 $] 1043343 3 - 3595 0 $ 77,094
4859 007 000 06303 [ 9.9§ Ml 08/30/04 $ 960,079 60 91,489
181 County: SANDERS KM TBD $[ 1035407 $ 0 0| 107% 119% 113% 8.8 %
Claim Status: NONE [ 998 M
CM 45(32) RIVERSIDE CONTRACTING, INC. [ ] 07/07/03 $ 191,487 60
PAVING - THOMPSON FALLS PLANT MIX PAVING OF THE STREET [ ] 09/08/03 $[ 185146 % - 485 0 $ 15,319
4560 032 000 06303 S AND ALLEYS [ ]wm 083004 $ 191,002 60 16,900
KAILEY-DWANE 523-5846 181 County: SANDERS [ ]Kkm TBD $[ 160403 $ 0 0| 84% 110% 113% 10.5 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 06303 ‘ . s__Luste] |6
[ 1228489]8] - 4080 | q 92,413
Proj. Count: $[ 1151081 [ 69 $[ 108389
$[ 1195810 $| 1,155,161 $| 92,413 | 104%| 117%| 113%[ 9.1 Y%
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY 1700090 [ [M]  09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS,LA [ 49 12/10/02 $[ 3,533,077 $ 84,389 16 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ ]wm  1019/04 $ 3,024,804 166 287,308
172 County: MINERAL [ ]km  TBD $]  3066,741% 3,053,347 305,335 | 100% 94%  96% 9.4 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- NOV- 04 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

Page 2 of 66

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 3199(04) WARD CRUSHING, L.L.C. | | 05/05/03 $ 460,520 0
MISSOULA DISTRICT CRUSH & STOC CRUSH & STOCKPILE [ 0 07/28/03 $[ 484438 $ 0 0o 3 46,052
5245 004 000 20403 [ oM 083104 $ 460,520 0o s 0
County: MINERAL [ gKM  TBD $[ 452,998 $ 0 0| 98% 0% NA N/A
Claim Status: NONE [ gm
- $] 13,279,825 | 41g
Project Mgr. Totals for :\ \ 182 \ ‘BENDA, JOHN \ ]
[ 11,525,108 3 380572 [ 47 ¢ 1,530,878
Proj. Count: [ 6 | Project Mgr. Total Length: M $[ 13660397 [ 453 $[ 1,209,171
KM $[ 13,685,130 $| 13,392,757 $| 1,483,363 | 102%| 82%| 100%[ 8.8%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(95)47 MONTANA LINES, INC P 00007 | [M]  04/11/02 $ 35,737 30
SIGNAL UPGRADE - HAMILTON SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[ 43610 0 0o 2,859
4268 095 000 04302 ENT MARKING [ ™ 090502 $ 35,737 30 11,423
410 County: RAVALLI [ ] KM o04/01/03 $[ 335243 0 0| 94% 400%  63% 34.1%
Claim Status: NONE [ Im
NH 7-1(96)67 MONTANA LINES, INC P[ 00007 [ [M]  04/11/02 $ 50,134 30
SIGNAL - NW OF STEVENSVILLE SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[ 52279% 0 0 4,011
4586 096 000 04302 ENT MARKING [ ] ™ 090502 $ 50,134 30 17,693
410 County: RAVALLI [ ] KM 04/01/03 $] 51,643 % 60,708 18,239 | 85% 97%  63% 34.3 %
Claim Status: NONE [ 1w
Contract Totals for : ‘ ‘ 04302 ‘ . ol sofrt [
[ 95889 | $] 0 | q 3 6,870
Proj. Count: 3| 85871 [ 30 s 29,116
$| 85,167 $| 96,445 $| 21,008 | 83%| 138%| 63%]| 34.2 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- NOV- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 66
| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 269-1(28)1 RIVERSIDE CONTRACTING, INC. [M]  04/29/04 $ 1,086,722 75
TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC [ ] 06/21/04 $[ 928724 36,000 0 $ 130,407
4466 028 000 05903 ING,TURN BAYS & WATER MAIN EXT [ Im TBD $ 1,122,722 75 132,721
310 County: RAVALLI [ ]km  TBD $] 1,005,643 $ 0 0| 93% 102% 100% 13.2 %
Claim Status: NONE [ Im
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. [ ] o4/o5/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT [ ] 05/03/04 $[ 11,787,899 $ 590,055 20 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC [ Iwm TBD $ 11,426,467 230 932,240
130 County: RAVALLI [ ]km TBD $| 8,046,637 $ 0 0| 74% 86%  52% 116 %
Claim Status: NONE [ 1w
STPS 531-1(6)5 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 ] [E]  02/09/04 $ 215,231 0
MAIN STREET-HAMILTON COLD MILLING,OVERLAY,SEAL & CO 03/08/04 $] 313486 $ 64,050 10 21,523
4639 006 000 09104 VER,SIDEWALK & CURB Ml 08/13/04 $ 279,281 10 51,259
181 County: RAVALLI KM TBD $[ 341971 0 0| 159% 238% NI/A 15 %
Claim Status: NONE Mi
STPS 531-1(7)6 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 [ [E]  02/09/04 $ 53,587 0
SIGNAL-MAIN STREET-HAMILTON TRAFFIC SIGNALS 03/08/04 $ 76395 % 0 0o $ 5,359
4750 007 000 09104 [ oM  0813/04 $ 53,587 0o s 11,142
410 County: RAVALLI [ 0K TBD $[ 444683 0 0| 83% 208% N/A 25.1 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09104 ‘ . | 2681 |49
[ 389,881 | 3 64050 [ 10  § 26,882
Proj. Count: $[ 332868 [ 10 8| 62,401
$| 386,439 3| 268,818 $| 26,887 | 144%| 232%| 30%[ 16.1 %
NH 41(24) D.H. BLATTNER & SONS, INC. L [M]  07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV [ ] 08/15/01 $[ 1,296,057 $ 0 0o 3 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE [ ]wm  1118/03 $ 1,050,419 250 60,619
510 County: RAVALLI [ ]kMm TBD $[ 1,018,507 $ 0 0| 97% 58% 114% 6 %
Claim Status: ACTIVE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 | [M]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $[ 11,086193$ 1,182,821 37 8 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 1,527,291
County: RAVALLI KM TBD $] 11,257,586 $ 11,324,075 1,580,307 | 99% 97%  99% 13.6 %
Claim Status: ACTIVE ]
$] 10,723,011 [ 25§
Contract Totals for : ‘ ‘ 14401 ‘ 3
[ 12,382250) $] 1,182,821 [ 37 $[ 1,072,301
Proj. Count: $[ 11,005833 | 287  $[ 1,587,910
$[ 12,276,088 $| 12,374,494 $[ 1,685349 | 99%[ 94%| 99%]| 12.9 %4
- $[ 23,000,835 | 565
Project Mgr. Totals for :\ \ 185 \ ‘BENEDIK, TOM \ ]
[ 25,584,642 3 1,872,926 | 67 9 2,320,101
RIS (U Project Mgr. Total Length: M $[ 24873760 [ 637 9 2,744,384
KM $[ 21,799,973 $| 24,662,893 $| 2,947,377 | 8% 93%| 79%[ 12.6§%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: Email: ‘ mcyr@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P[ 00001 | [E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 153.3 10/12/04 $[ 1974149 $ 0 0 $ 136,212
4278 126 000 02803 M TBD $ 1,702,652 120 9,165
310 County: FLATHEAD KM  TBD $] 147543 s 0 0| 9% 7% 7% 6.2 %
Claim Status: NONE M
CM 6714(5) SCHELLINGER CONST CO.,INC. U] 06714 [ [E]  07/09/04 $ 146,867 20
CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [ 9 08/12/04 $[ 149138 $ 0 0 $ 17,624
5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE MI TBD $ 146,867 20 29,597
183 County: FLATHEAD KM  TBD $[ 113,062 $ 0 0| 77% 168% 110% 26.2 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 6715(2) SCHELLINGER CONST CO.,INC. UJ 06715 [ [E]  07/09/04 $ 196,273 20
2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ 0 08/12/04 $[ 194097 $ 0 0o 3 23,553
5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE M TBD $ 196,273 20 $ 29,358
181 County: FLATHEAD KM  TBD 8 162,971% 0 $ 0| 83% 125% 110% 18 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07604 ‘ 3 sl 31 [
[ 343,230 | $| 9 | q g 41,177
Proj. Count: s 343140 [ 20 | 58,959
$| 276,033 $| 343,149 $| 41,177 | 80%[ 143%| 110%| 21.4 %
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0o 3 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 % 120,477
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM TBD $] 976,489 $ 0 $ 0| 99% 153%  95% 12.3 %
Claim Status: NONE Mi
NH 1-2(68)138 F SCHELLINGER CONST CO.,INC. P 00001 | [E]  08/04/03 $ 2,966,207 90
COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN 138.3 09/23/03 $[ 3,800,017 $ - 3,709 0 296,621
1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR Ml 11/08/04 $ 2,962,498 90 357,639
130 County: FLATHEAD KM TBD $[ 2,956,783 % 2,986,393 324,834 | 99% 110%  97% 12.1 %
Claim Status: NONE M
SMP 4599(03) LHC, INC. [ ] o718/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3 08/26/02 $[ 348464 $ 0 0o % 27,948
4973 003 000 18602 [ oM 10/09/02 $ 279,475 0o s 0
999 County: LINCOLN & SANDER [ 0 KM 12/23/02 $[ 281,033 $ 0 $ 0| 101% 0% N/A N/A
Claim Status: NONE [ gm
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 | [M]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[  62604% 0 0 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 0 % 6,555
FOY-DENNIS 523-5824 181 County: FLATHEAD KM TBD $[ 54509 $ 0 $ 0| 92% 123% 101% 12 %
Claim Status: NONE ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P[ 00001 | [E]  05/05/03 $ 80,143 90
SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 10/14/03 $[ 64849 0 0 $ 7,213
5044 125 000 26403 ,STRIPING & SIDWALKS [ OM  10/22/04 $ 80,143 90 $ 11,501
410 County: FLATHEAD [ dkKv  TBD 8 81,951s 103,244 $ 18292 | 79% 63% 101% 14 %
Claim Status: NONE ]
SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P 00001 [[M]  05/05/03 $ 2,003,838 90
HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 10/14/03 $[ 2121344 $ 40,538 2 $ 180,345
4271 105 000 26403 ING Ml 10/22/04 $ 2,044,376 2 3 133,960
FOY-DENNIS 523-5824 180 County: FLATHEAD KM TBD $]  2027,429$ 2,041,305 122,478 | 99% 109%  99% 6.6 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 26403 ‘ 3 sL_214319¢ [ o
[ 2,248,799 ] $| 40538 | I 192,887
Proj. Count: $[ 2183734 [ 93 s[ 152,014
$[ 2,163,889 $| 2,203,764 $| 146,099 | 98%| 104%[ 99%[ 7 %
: $] 8,419,985 [ 38(
Project Mgr. Totals for :\ \ 193 \ ‘CYR, MARK ‘ 3
| 9.946,335 $| 36,829 | 7§ 773,670
Proj. Count: [ 9] Project Mgr. Total Length: M $| 8456814 [ 387 $ 698,252
KM $[ 6,801,769 $| 8,500,739 $| 755,090 | 80%| 92w 69%| 10.3%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: 295-4049 | Cell Phone: Email: ‘ dham@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-1(69)32 SCOTT CONSTRUCTION, INC. [M]  10/13/04 $ 487,185 75
SIGNAL UPGRADE - LIBBY SIGNAL UPGRADE [ ] TBD $[ 602,493 $ 0 0 $ 73,078
4576 069 000 01904 [ Im TBD $ 487,185 75 $ 356
410 County: LINCOLN [ ]km TBD $ 4873% 0 0| 1% 0% NA 7.3 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 189 \ ‘HAM, DANIEL

‘ Work Phone: 295-4049 | Cell Phone: | 295-4051 Email: ‘

dham @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 6799(24) UNITED RENTALS HWY TECH INC [M]  09/02/03 $ 614,104 60
SIDEWALKS - KALISPELL CONSTRUCTION OF SIDEWALKS [ ] 10/06/03 ${ 607,774$ - 7,532 0 92,116
4646 024 000 03803 [ ]wm 0572004 $ 606,572 60 36,191
THOLT-ROBERT 444-6256 620 County: FLATHEAD [ ]k™m 11/03/04 $[ 586919 $ 612,857 87,892 | 96% 41%  40% 6.2 %
Claim Status: NONE [ Im
SFCS 424-1(5)6 JTL GROUP, INC. - KALISPELL S[ 00424 [ [E]  04/05/04 $ 648,541 60
JCT S-548 - NORTH COLD MILLING,PMS OVERLAY,SEAL 07/19/04 $[ 876,937 $ 0 0 58,369
4856 005 000 05304 & COVER Ml 09/28/04 $ 648,541 60 99,815
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM TBD $] 610,553 $ 0 0| 94% 171%  95% 16.3 %
Claim Status: NONE M
STPP 56-1(3)0 JTL GROUP,INC.-DBA A-1 PAVING P 00056 | [M]  02/20/02 $ 4,754,719 120
BULL LAKE - SOUTH WIDENING,PULVERIZING,PL MIX OV [0 04/01/02 $] 4,721,656 $ 633,967 45 380,378
1397 003 000 09102 ERLAY,SIGNING & BRIDGE REPAIR Ml 08/12/03 $ 5,388,686 165 987,397
160 County: SANDERS KM 09/30/04 8] 5423258 $ 5494441 1,001,036 | 99% 99% 119% 18.2 %
Claim Status: COMPLETED M
; $] 6,504,549 [ 31§
Project Mgr. Totals for :\ \ 189 \ \HAM, DANIEL \ .
[ 6,808,855 $| 626,435 | 45 3 603,941
e, Bt Project Mgr. Total Length: M $| 7,130,984 | 360 3 1,123,759
KM $| 6,625,603 $| 7,243,024 $| 1,220,379 | 91%| 92%| 77%[ 17%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. P 00041 [ [M]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON 04/07/03 $] 2,110,268 $ 178,943 68 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE Ml 08/24/04 $ 1,955,998 218 413,473
221 County: POWELL KM TBD $[ 2,004,933 $ 2,385,899 450,471 | 84% 92%  72% 20.6 %
Claim Status: ACTIVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9020(21) FRONTIER-WEST, L.L.C. [M]  08/04/03 $ 213,026 90
MIDDLE FORK ROCK CR.-SW OF PHI NEW SINGLE SPAN,BLUB-T PRECAST [ ] 08/25/03 $[ 303,049 $ - 348 0 25,563
4227 021 000 06603 BEAMS BRIDGE,APPROACH ROAD [ ]Iwm  10/0504 $ 212,679 90 53,561
221 County: GRANITE [ ]km  TBD $[ 193716 % 0 0| 91% 210%  81% 27.6%
Claim Status: NONE [ Im
BH 0002(577) L M NEILSON & SONS, INC. [M]  11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK [ ] 09/13/04 $[ 382350 $ 0 0 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ Im TBD $ 272,191 60 33,268
240 County: RAVALLI [ ]km TBD $| 125619 % 0 0| 46% 102%  67% 26.5%
Claim Status: NONE [ 1w
IM-BH 0002(748) ABHE & SVOBODA, INC. [ ] 04/29/04 $ 1,329,723 180
STATEWIDE STEEL BRIDGE REHABIL STEEL BRIDGE REHABILITATION,BR [ ] 08/02/04 $[ 2,077,900 $ 0 0 106,378
5219 748 000 15404 IDGE REHABILITATION [ Im TBD $ 1,329,723 180 67,110
232 County: STATEWIDE [ ]kM  TBD $[ 480,163 $ 0 0| 36% 63% 57% 14 %
Claim Status: NONE [ 1w
- $] 3,591,995 [ 480
Project Mgr. Totals for : \ \ 183 \ ‘HEMBREE, TAMI \ .
[ 4873568 3| 178598 | 68 § 395,621
7], Cc Project Mgr. Total Length: M $| 3770591 | 548 3 567,412
KM $[ 2,804,430 $| 4,200,839 $| 615,079 | 67%| 92%[  68%| 20.2%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P[ 00005 [[E]  05/27/04 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING 08/16/04 $] 1,283,803 $ 0 0 $ 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI [ Im TBD $ 1,221,802 75 $ 135,826
310 County: LAKE KM TBD $] 935643 % 0 0| 77% 93%  56% 14.5 %
Claim Status: NONE mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 0002(645) UNITED RENTALS HWY TECH INC [M]  05/27/04 $ 196,587 30

1998-D1-SLOPE FLAT & G'RAIL 1998-D1-SLOPE FLAT & GUARDRAIL [ ] 06/28/04 $[ 169559 $ 0 0 29,488

4424 645 000 05504 [ |Iwm  0813/04 $ 196,587 30 34,432
310 County: LAKEMISSOULA [ KM  TBD $] 163575 $ 0 0| 8% 117%  60% 21 %
Claim Status: NONE [ Im

STPS 212-2(14)11 SIERRA ROCK AND DIRT, INC. S[ 00212 [ [E]  08/02/04 $ 138,982 30

CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT TBD $[ 99237s$ 0 0 16,678

5357 014 000 05704 MIX SURFACING,SEAL & COVER [ gm TBD $ 138,982 30 8,188
141 County: LAKE [ JKM TBD [ 1391$ 0 0| 1% 49% NA  588.6%
Claim Status: NONE M

NH 24-1(57)1 JTL GROUP, INC.- MISSOULA [ ] 03/10/03 $ 641,994 45

EAST OF BONNER - EAST COLD MILLING & PLANT MIX SURFA [ ] 06/02/03 $[ 688550 % 0 0 51,360

4912 057 000 07203 CING,SEAL & COVER [ ]wm  10/04/03 $ 641,994 45 50,501
180 County: MISSOULA [ ]KM 09/27/04 $[ 592,709 $ 0 0| 92% 98%  56% 85 %
Claim Status: NONE [ 1w

SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN [M]  07/09/04 $ 79,496 80

EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER [ ] 08/16/04 $[ 86128 % 0 0 7,155

5427 002 000 10604 [ Iwm TBD $ 79,496 80 224

STACK-SHANE 523-5830 181 County: MISSOULA [ ]Kkm TBD $ 4229s 0 0 5% 3% N/A 5.3 %
Claim Status: NONE [ Im

SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN U] 08117 | [E]  07/09/04 $ 326,305 80

HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ ¢ 08/16/04 $[ 355807 $ 0 0 29,367

5426 005 000 10604 G,SEAL & COVER M TBD $ 326,305 80 17,354

STACK-SHANE 523-5830 180 County: MISSOULA KM TBD 8 269471 0 0| 83% 59% N/A 6.4 %
Claim Status: NONE ]

CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN U[ 08116 | [E]  07/09/04 $ 145,063 80

MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING,PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167567 $ 0 0 13,056

5061 006 000 10604 & COVER M TBD $ 145,063 80 3,218
181 County: MISSOULA KM TBD $[ 89,759 $ 0 0| 62% 25% N/A 3.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN [E] 07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA MILLING,PLANT MIX OVERLAY,SEAL [ ] 08/16/04 $[ 200,990 $ 0 0 14,807
5063 002 000 10604 & COVER [ 1w TBD $ 164,525 80 2,979
181 County: MISSOULA [ ]kM  TBD 8 25527% 0 0| 16% 20% NA 117 %
Claim Status: NONE [ Im
Contract Totals for : || 10604 | 3 s__7esg [ o
[ 810,487 ] §| 9 | q g 64,389
Proj. Count: s 715389 [ 8] | 23,779
$| 388,987 3| 715,389 $| 64,389 | 54%| 37%] %[ 6.1 Y%
IM -STPHS90-3(94)135 JIM GILMAN EXCAVATING INC. 1700090 [ [E]  03/08/04 $ 828,102 45
BEARMOUTH-E & W PAVING JOINTS,RESURFACEING,SEA 04/15/04 $[ 794227 - 26900 0 57,967
4689 094 000 11204 L & COVER,CONCRETE MEDIAN RAIL Ml 09/08/04 $ 801,202 45 101,795
183 County: GRANITE KM TBD $] 769,589 $ 0 0| 93% 176%  87% 13.2%
Claim Status: NONE M
: $] 3,742,856 [ 30§
Project Mgr. Totals for :\ \ 184 \ ‘MAART, WILLIAM W ‘ 3
| 38458628 - 26,900 | q 9 366,494
Proj. Count: [ 9 ] Project Mgr. Total Length: M $[ 3715956 [ 305 § 354,517
KM $[ 2,851,885 §| 3,742,856 $| 366,494 | 76%| 97w 41w | 12.4%
Project Mgr.‘ 186 \ ‘MITCHELL, JAMES D. \ Work Phone: 751-2046 | Cell Phone: Email: \ jmitchell @state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 0002(646) MONTANA LINES, INC P [M]  03/10/03 $ 51,569 30
1998 - D1 - ELECTRICAL SIGNING,ELECTRICAL & RUMBLE ST [ ] 06/26/03 $[ 41788 s 0 0 $ 5,157
4427 646 000 05203 RIPS [ ]wm  0916/03 $ 51,569 30 $ 13,593
410 County: FLATHEAD [ ] KM 10/28/04 $] 534433 56,217 $ 12,930 | 95% 105%  57% 25.4 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 186 HMITCHELL, JAMES D. ‘ Work Phone: 751-2046 | Cell Phone: S Email: ‘ jmitchell@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P[ 00005 [ [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 547,481 0 $ 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE M TBD $ 14,891,789 0 $ 1,202,664
130 County: FLATHEAD KM TBD $[ 13,422,398 $ 0 0| 94% 105% NI/A 9
Claim Status: NONE ]
- $ 14395877 | 3Q
Project Mgr. Totals for :\ \ 186 \ ‘MITCHELL, JAMES D. \ 3
[ 13,746,640 3 547,481 | q s 1,152,703
Proj. Count: Project Mgr. Total Length: M $[ 14,943,358 | 3¢ 9§ 1,216,257
KM $[ 13,475,840 $[ 14,400,525 $| 1,160,479 | 94%| 109%| 57%| 9%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P 00082 | [M]  10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R 148 11/10/03 $[ 2,103,860 $ 0 0 $ 130,793
3111 454 000 01700 ECONSTRUCTION M TBD $ 1,634,913 100 $ 292,513
310 County: FLATHEAD KM TBD $[ 1,709,046 $ 0 0| 105% 224% 126% 17.1 %
Claim Status: NONE M
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P[ 00082 [[E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $[ 852399 $ 196,275 8 $ 56,065
3862 003 000 01700 M TBD $ 897,087 108 $ 141,294
SQUIRES-BILL 160 County: FLATHEAD KM TBD $] 1065319 $ 0 0| 152% 252% 117% 13.3 %
Claim Status: NONE [ 686 M
$[ 2335729 | 10Q
Contract Totals for : ‘ ‘ 01700 ‘ 3
[ 2,956,255 ] $| 196,275 | g 3 186,854
Proj. Count: $[ 2532004 [ 108 $[ 433,807
$[ 2,774,365 $| 2,335,725 $| 186,858 | 119%| 232%[ 117%[ 15.6 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 191 HROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 24(18) SMITH PAVING & CONTRACTING ENT M| 06982 | [E]  08/04/03 $ 236,962 60
DIVISION/5TH STREET - POLSON GRADE,GRAVEL & PLANT MIX SURFA [ 0 09/22/03 $[ 317341 s 0 0 $ 23,696
4556 018 000 02603 CING [ 3 M 0514/04 $ 236,962 60 $ 43,907
SQUIRES-BILL 444-6228 140 County: LAKE KM TBD $[ 216,925 % 0 0| 92% 185%  83% 20.2 %
Claim Status: NONE [ 3m
STPHS 5-3(84)99 MONTANA LINES, INC P[ 00005 [[E]  03/08/04 $ 32,948 30
2000-D1-ELECTRICAL 2000-D1-ELECTRICAL(STREET LIGH [ 9 05/10/04 $[ 33521$ 0 0 $ 2,636
4705 084 000 04204 TING) [ gwm 1018/04 $ 32,948 30 $ 5,931
410 County: FLATHEAD [ JKM TBD $ 34231 0 0| 104% 225%  70% 17.3 %
Claim Status: NONE [ 99m
NH 1-1(73)49 SCHELLINGER CONST CO.,INC. [M]  07/23/04 $ 798,775 120
SWAMP CR - EAST (TEST BERMS) CONSTRUCT TEST BEAMS,INSTALL M [ ] 08/09/04 8  914787$ - 45552 0 $ 79,877
1027 073 000 08704 ONITORING EQUIPMENT,MONITOR SE [ Im TBD $ 753,223 120 201,705
County: LINCOLN [ ]kM  TBD $] 81589 $ 0 0| 102% 253% N/A  24.7 %
Claim Status: NONE [ 1w
- $] 3,404,410 [ 310
Project Mgr. Totals for :\ \ 191 \ ‘ROBERTS, JAMES \ .
[ 4221904 $| 150,723 | g 293,067
e, Bt Project Mgr. Total Length: M $| 3555133 [ 31§ 3 685,350
KM $[ 3,841,417 $| 3,404,414 $| 293,067 | 113% | 234%[ 62%| 17.8§%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 12003(2) SCHELLINGER CONST CO.,INC. X[ 15933 [ [E] ~ 04/29/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS ~ OVERLAY,SEAL & COVER [ 9 TBD $[ 101,757 $ 0 0o s 9,473
5056 002 000 04404 [ §m TBD $ 94,734 30 8 1,658
181 County: FLATHEAD KM TBD $f 956% 0 0| 1% 18%  73% 173.4%
Claim Status: NONE [ 3wm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 12004(2) SCHELLINGER CONST CO.,INC. X[ 15922 [ [E]  04/29/04 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ @ TBD $[ 10,064 $ 0 0o 1,140
5057 002 000 04404 M TBD $ 11,402 30 375
181 County: FLATHEAD KM TBD $f 107s% 0 0 1% 33%  73% 350.5%
Claim Status: NONE M
Contract Totals for : ‘ ‘ 04404 ‘ 3 sl 10613 [
[ 111817 ] §] 9 | q g 10,613
Proj. Count: s 10613§ [ 30 | 2,033
$| 1,063 $| 106,136 $| 10,613 1% 19%[  73%[191.3%
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P 00083 | [M]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $[  721493$ 0 0 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI M TBD $ 719,431 100 160,921
221 County: LAKE KM  TBD $| 670,765 $ 0 0| 93% 149%  88% 24 %
Claim Status: NONE M
BR 9032(33) FRONTIER-WEST, L.L.C. X[ 32662 [E] 11/07/02 $ 461,181 90
SWAN RIVER - WEST OF CONDON RECONSTR.OF GRVL APP & NEW PRE [ 32 04/10/03 $[ 642,053 $ 0 0 55,342
3978 033 000 05802 STRESSED CONCRETE BULB TEE STR [ g M 052004 $ 461,181 90 117,590
County: MISSOULA [ OKM TBD $[ 421,914 $ 461,182 138,354 | 91% 85%  99% 27.9 %
Claim Status: NONE [ 2w
; $] 1,286,74§ | 220
Project Mgr. Totals for :\ \ 190 \ ‘SACKETT, DEAN \ .
[ 1,475,363 $| Q| q 3 173,870
e Project Mgr. Total Length: M $| 1,286,748 | 220§ 280,544
KM $[ 1,093,744 $| 1,286,749 $| 256,887 | 85%| 109%[  90% | 25.6%
Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |
‘Project Mgr.‘ 181 HSULLIVAN, SHEILA ‘Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(119)19 FRONTIER-WEST, L.L.C. [ ] 10/13/04 $ 7,425,190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN [ ] TBD $[ 7,935,709 $ 0 0o 3 891,023
1744 119 000 02904 G,DRAINAGE,WETLAND RESTOR,RET [ Im TBD $ 7,425,190 0o 3 822
140 County: LAKE [ ]xM TBD s 74251% 0 0| 1% 0% NA 11 %
Claim Status: NONE [ Im
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320$ - 33235 0 $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
170 County: MISSOULA KM  08/06/03 $ 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE M
IM 90-3(73)150 JIM GILMAN EXCAVATING INC. 100090 | [M]  04/07/03 $ 10,940,052 0
DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, 04/25/03 $[ 10,463,453 $ 135,702 13 1,312,806
1422 073 000 14303 SEAL & COVER & BRIDGE REHAB Ml 10/08/04 $ 11,075,753 13 1,027,757
180 County: GRANITE,POWELL KM TBD $[ 11,911,260 $ 0 0| 109% 78% NI/A 8.6 %
Claim Status: COMPLETED M
Project Mgr. Totals for : \ \ 181 \ ‘SULLIVAN, SHEILA \ S| 20691923 [ o
$[ 21,372,483 $| 102,467 [ 13 ¢ 2,389,963
e, Bt Project Mgr. Total Length: M $[ 20794389 103 [ 1,223,938
KM $[ 14,173,429 $|  20,553,15§ $| 2,400,455 | 69%| 51%| 178%| 8.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 98,319,003 [ 3,109
$[ 103,400,753 $| 3,869,124 | 245 $[ 10,000,307
$[ 102,188,130 | 3,350 $[ 10,103,588
$[ 87,153,219 $[ 101,387,946 $[ 11,498,658 | 86% | 88%[ 77% | 11.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. 17100090 [ [M]  05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER 06/11/02 $] 6276618 $ 130,888 0o 453,794
3611 046 000 09402 Ml 08/25/03 $ 5,803,309 120 432,490
180 County: DEER LODGE,SILVE KM 12/30/03 8] 5888,740% 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE M
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 06/11/02 $[ 380579 % - 3,176 0 $ 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $] 318,633 $ 324,300 35,673 | 98% 55% 111% 6.2 %
Claim Status: NONE Mi
$[ 5981697 | 120
Contract Totals for : ‘ ‘ 09402 ‘ s
[ 6,657,193] $| 127,712 | q 3 478,536
Proj. Count: $[ 6109404 [ 120 $[ 452,263
$ 6,207,373 $| 6,331,031 $| 516,213 | 98%| 88%| 11llw| 7.3 %
STPP 46-6(3)58 A.M. WELLES, INC. IRE $ 3,500,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $] 4,062,929 $ 342,993 11 359,029
2137 003 000 15303 CING [ Im TBD $ 3,933,280 151 626,917
140 County: SILVERBOW,BEAVE[ | KM  TBD $] 3878159 $ 0 0| 108% 175%  90% 16.2 %
Claim Status: NONE [ 1w
Project Mgr. Totals for :\ \ 216 \ }ARVISH,MIKE \ . S| 9571984 [ 260
[ 10,720,122 $| 470,703 | 11 § 837,565
e, Bt Project Mgr. Total Length: M $[ 10042689 271 ¢ 1,079,184
KM $[ 10,085,533 $| 9,921,31§ $| 875,241 | 103%| 123%[ 99%| 10.7%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: 225-4295 | Cell Phone: Email: ‘ dclary@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- NOV- 04 |

District 2 - Butte |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 17 of 66

MCMSR009

‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 225-4295 | Cell Phone: | 490-6016 Email: ‘

dclary@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(58)176 RIVERSIDE CONTRACTING, INC. 1100015 | [M]  09/02/03 $ 7,529,803 120
JEFFERSON CITY - HELENA PLANT MIX BITUMINOUS SURFACING 10/17/03 $[ 7,647,860 $ 658,455 26 $ 602,384
3609 058 000 01803 ,SEAL & COVER,BRIDGE REPAIR Ml 10/08/04 $ 8,188,258 146  $ 779,829
160 County: JEFFERSON KM TBD $]  8711573% 7,728,303 $ 618,264 | 113% 126%  80% 9 %
Claim Status: NONE M
STPS 282-1(7)0 JIM GILMAN EXCAVATING INC. S] 00282 [ [E]  04/05/04 $ 71,691 45
MONTANA CITY-SOUTH SEAL & COVER [ ¢ 07/19/04 $[ 73611$ 0 0 $ 10,754
5120 007 000 08304 Ml 08/24/04 $ 71,691 45 3 10,956
183 County: BROADWATER,JEFI KM TBD ${ 69,160 $ 0 0| 96% 102%  40% 15.8 %
Claim Status: NONE Mi
STPP 14-1(16)0 JIM GILMAN EXCAVATING INC. P[ 00014 [[E]  04/05/04 $ 148,396 45
TOWNSEND-EAST SEAL & COVER [ 3¢ 07/19/04 $[ 158,148 $ 0 0 $ 22,259
5109 016 000 08304 MI 08/24/04 $ 148,396 45 8 24,123
183 County: BROADWAER,JEFFI KM TBD $[  143521% 0 0| 97% 108%  40% 16.8 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 08304 ‘ s 220087 [ 49
8] 231,759 | 9] 0 | q 3 33,013
Proj. Count: s 220087 [ 45 8 35,079
$| 212,681 3| 220,087 $| 33,013 [ 97%[ 106%[ 40%[ 16.5 %
- $] 7,749,890 [ 165
Project Mgr. Totals for :‘ ‘ 213 ‘ ‘CLARY,DAN ‘ .
[ 7879619 $| 658,455 | 26 3 635,397
e Project Mgr. Total Length: M $| 8,408,345 | 191 §] 814,908
KM $[ 8,924,256 $| 7,948,390 $| 651,277 | 113%| 125%[ 71%| 9.1%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P[ 00011 [ [M]  06/02/03 $ 353,989 40

SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA [ ¢ 09/02/03 $[ 341779 $ 0 0o 3 35,399

4300 042 000 01503 L & COVER Ml 10/15/04 $ 353,989 40 3 46,708
180 County: PARK KM  TBD 8] 354,167 % 381,299 57,195| 93% 82%  90% 13.2 %
Claim Status: COMPLETED ]

STPP 60-1(15)12 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00060 | [E]  08/30/04 $ 178,997 45

CULVERT-NO OF WHITE SULPHUR SP  REINFORCED BOX CULVERT AND APP 10/06/04 $[ 227,000 $ 0 0o 3 26,850

5113 015 000 02804 ROACHES [ gm TBD $ 178,997 45 $ 10,935
ALL County: MEAGHER [ JKM TBD $ 35093 $ 0 0| 20% 41%  29% 312 %
Claim Status: NONE M

NH 11-1(37)31 RIVERSIDE CONTRACTING, INC. P[ 00011 [ [M]  09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 10/16/02 $ 1114683 $ 13,533 2 3 119,934

4011 037 000 06702 SURFACING,SEAL & COVER [ ™ 080904 $ 1,212,870 62 % 190,287
310 County: PARK [ kv  TBD $[ 1219683 $ 1,199,336 203,887 | 102% 93%  95% 15.6 %
Claim Status: NONE [ 1w

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. [M]  02/09/04 $ 1,775,892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV [ ] 03/10/04 $] 1840821 % 80,323 0o 3 142,071

4317 006 000 08104 ERLAY,SEAL & COVER [ ]wm  09/09/04 $ 1,856,215 60 S 252,210

DAVIES-JIM 444-6227 181 County: MEAGHER [ ]Kkm TBD $[ 1,860,911 $ 0 0| 105% 178% 92% 13.6 %
Claim Status: NONE [ Im

IM 90-7(85)340 RIVERSIDE CONTRACTING, INC. 1700090 | [E]  05/05/03 $ 4,083,989 90

1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 340.3 06/16/03 $[ 4141449 $ 68,149 6 % 326,719

4863 085 000 08403 AL & COVER Ml 09/06/04 $ 4,152,138 % $ 356,236
180 County: PARK KM TBD $] 3950248 $ 0 0| 97% 109% 103% 9 %
Claim Status: COMPLETED ]

BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC P[ 00013 | [M]  11/16/99 $ 1848513 150

JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS 12/21/99 $[ 2712514 $ 78,134 6 3 277,277

3079 002 000 08B99 ED CONCRETE BEAM BRIDGE Ml 10/12/01 $ 1,926,647 15 3 235,607
221 County: JEFFERSON,GALLA [  .§ KM  TBD $ 1,890,280 $  1,948915 253,359 | 97% 93% 115% 12.5 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 222-2276 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 360-1(4)0 RIVERSIDE CONTRACTING, INC. S[ 00360 | [E]  04/05/04 $ 231,468 45
WHITE SULPHUR SPRINGS-NW SEAL & COVER [ ¢ 07/19/04 $[  229474$ - 1,390 0o 3 34,720
5122 004 000 09304 Ml 09/10/04 $ 230,078 45 33,678
183 County: MEAGHER KM  TBD $] 232,893 $ 0 0| 101% 97%  44% 14.5 %
Claim Status: NONE M
STPS 259-1(5)0 RIVERSIDE CONTRACTING, INC. S] 00259 [ [E]  04/05/04 $ 85,581 45
NEWLAN CREEK ROAD GUARDRAIL & SEAL & COVER [ ¢ 07/19/04 $[ 87243s - 595 0 $ 8,558
5119 005 000 09304 Ml 09/10/04 $ 84,987 45 16,388
183 County: MEAGHER KM TBD ${ 82576 $% 0 0| 96% 191%  44% 19.8 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 09304 ‘ 3 I —
| 316716 ][ - 1,985 | q 3 43,274
Proj. Count: s 315068 [ 49 | 50,066
$| 315,469 3| 317,049 $| 43,278 [ 100%| 116%[ 44%[ 15.9 %
: $] 9,757,765 [ 49Q
Project Mgr. Totals for :\ \ 221 \ ‘COLLINGWOOD, MATT \ ]
[ 10,694,964 $| 238,154 | 14 3 971,528
Proj. Count: Project Mgr. Total Length: M $[ 9995921 504 $[ 1,142,049
KM $[ 9,625,851 $| 9,885,477 $| 1,053,359 | 97%| 108%| 91%[ 11.9%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: 495-1506 | Cell Phone: Email: ‘ tfellows @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
AR 23226(1) H L CONSTRUCTION [M]  09/02/03 $ 94,944 20
CEDAR ST MODIFICATION - HLNA REMOVE & REPLACE GUARDRAIL [ ] 10/14/03 $[ 65579 0 0 $ 7,596
2354 001 000 07803 [ |wm 080204 $ 94,944 20 % 0
County: LEWIS&CLARK [ ]KM  TBD $[ 82,2518 0 0| 87% 0%  90% N/A
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfellows@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1700015 [ [M]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE [ ] 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL Ml 08/04/03 $ 3,432,849 194 571,282
221 County: LEWIS & CLARK KM 09/27/04 $]  3420634$ 3,441,130 543,661 | 99% 105% 105% 16.7 %
Claim Status: NONE [ Im
BR 8-2(47)43 MARONICK CONST. LLC P 00008 | [M]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 184,810
3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL Ml 10/01/04 $ 2,134,765 124 335,147
140 County: LEWIS & CLARK KM TBD $  217888]% 1,933,667 387,320 | 113% 87% 144% 15.4 %
Claim Status: COMPLETED M
STPU 5807(8) MARONICK CONST. LLC U 05807 | [M]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $] 4,280,188 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, Ml 10/01/04 $ 4,599,407 161 843,532
130 County: LEWIS & CLARK KM TBD $[ 4911161 $ 4,952,513 929,608 | 99% 91% 111% 17.2 %
Claim Status: COMPLETED M
$] 584359 [ 120
Contract Totals for : ‘ ‘ 12401 ‘ .
[ 6374477] $| 890577 | 45  § 584,359
Proj. Count: $[ 6734173 [ 16§ $[ 1,178,679
$[ 7,090,042 $| 6,886,180 $[ 1,316,924 | 103%[ 90%[ 108%[ 16.6 %
Project Mgr. Totals for :\ \ 215 \ ‘FELLOWS,TIM \ s ooo2214 [ 32
$[ 10,088,659 $| 1,169,748 | 59 9 907,323
e, Bt Project Mgr. Total Length: M $[ 10261965 [ 379 9§ 1,749,961
KM $[ 10,592,927 $| 10,422,254 $| 1,868,185 | 102%| 94%| 106% | 16.5%

Project Mgr.‘ 212 \ ‘HANCOCK,DALE

Project Id

Project Description
UPN Number
Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

Mi
KM

\ Work Phone: 683-4434

System|Route|Ind Award Date

Work Begin

Work Comp.
Final Accpt.

Engineer
Estimate
Cont.
Paymts.

Award Amt.
Chng. Ord.
Total Amt.

Mod. C.N. *

Cell Phone: | 490-2505 Email: \

Days
Contract

Chng. Ord.
Total. Cont.

dhancock@state.mt.us

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. C.E.

Time C.E.

Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- NOV- 04 | [ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

District 2 - Butte |

Page 21 of 66

MCMSR009

‘Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00049 [ [E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ ¢ 04/08/04 $[ 3422469 $ 622,603 0o 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,490,053 0 $ 375,728
County: BEAVERHEAD KM TBD $] 3505464 $ 3,044,376 456,656 | 115% 82% N/A 10.7 %
Claim Status: NONE ]
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00089 [[E]  03/08/04 $ 2,585,835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165519 $ 180,150 0 $ 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA MI TBD $ 2,765,985 0 $ 432,153
140 County: BEAVERHEAD KM TBD $] 2,971,419 $ 0 0| 115% 111% N/A 145 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07C03 ‘ 3 S__sdss2e9 |G
[ 6,587,980 | $| 802,753 | q 3 817,993
Proj. Count: $[ 625603 [ J s 807,881
$[ 6,476,879 $| 5,630,211 $| 844,531 | 115%| 96%)| 0%| 12.5 %
: $] 5,453,285 | q
Project Mgr. Totals for :\ \ 212 \ ‘HANCOCK,DALE \ ]
[ 6,587,980 $| 802,753 | q 9 817,993
RIGICotnt: Project Mgr. Total Length: M $[ 6,256,034 | g 3 807,881
KM $[ 6,476,879 $| 5,630,211 $| 844,531 | 115% 96%| g% [ 12.9%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. [ ] 07/15/03 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA [ ] 10/01/03 $[ 590,927 $ - 480 20 $ 61,506
4648 012 000 01703 CING [ Im TBD $ 512,069 65 $ 109,626
WILLIAMS-DUANE 444-7312 140 County: [ ]km TBD $[ 458645 $ 0 0| 89% 178% 100% 23.9 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- NOV- 04 |

District 2 - Butte |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 22 of 66

MCMSR009

‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S[ 00276 | [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA .046 06/10/04 $[ 1,309,649 $ 0 0 97,087
4473 007 000 03903 CING & SEAL & COVER M TBD $ 1,078,748 120 130,078
140 County: SILVERBOW KM  TBD $[ 813,496 $ 0 0| 75% 134%  74% 16 %
Claim Status: NONE M
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 1700015 [[E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 122 06/10/04 $[ 3710889 $ 21,036 0 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ gm TBD $ 3,199,436 120 227,119
111 County: SILVERBOW [ dkM TBD $[ 1,190,006 $ 0 0| 37% 79%  74% 19.19%
Claim Status: NONE M
$[ 4257144 | 120
Contract Totals for : ‘ ‘ 03903 ‘ 3
[ 5020538] $| 21,036 | q 3 383,143
Proj. Count: $[ 4278184 [ 120 $[ 357,197
$[  2,003503 $| 4,257,148 $| 383,143 | 47%| 93%| 74w 17.8 %
BH 1805(9) EDWARD T COPPS CONST. U] 01805 | [M]  05/07/03 $ 427,644 90
SILVER BOW CREEK-MONTANA STREE BRIDGE REHABILITATION 06/20/03 $ $ - 330 0 51,317
4231 009 000 09303 Ml 07/29/04 $ 427,314 2 78,274
231 County: SILVER BOW KM 09/27/04 $[ 403,358 $ 426,844 51,221 | 94% 153%  89% 19.4 %
Claim Status: ACTIVE M
; $] 5,197,341 [ 25§
Project Mgr. Totals for :\ \ 214 \ ‘HARRIS, DEAN \ .
[ 5952527 $| 20226 | 20 9 495,966
e Project Mgr. Total Length: M $| 5,217,567 | 275§ 545,097
KM $[ 2,865,508 $| 5,196,541 $| 495,870 | 55%| 110%[ 85%| 19%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: 287-3868 | Cell Phone: Email: ‘ theld@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: @ Cell Phone: Email: ‘ theld @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-3(89)171 LITTLE BEAR CONST CO INC 1100090 [ [E]  03/08/04 $ 39,841 30

BANK STABILIZATION - PHOSPHATE BANK STABILIZATION 07/27/04 $[ 42763 % - 462 0 $ 5,976

4261 089 000 01104 [ gwm TBD $ 39,378 30 $ 16,213
510 County: POWELL [ dkKv  TBD 8  32386% 0 0| 81% 271%  73% 50.1%
Claim Status: NONE ]

STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P[ 00014 [[E]  05/27/04 $ 1520497 45

DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE 08/20/04 $[ 1570603 $ - 12,274 0 $ 152,050

5110 017 000 01504 AL & COVER M TBD $ 1,508,223 45 % 207,900
180 County: BROADWATER KM TBD $]  1335781$% 0 0| 8% 137%  87% 15.6 %
Claim Status: NONE Mi

IM 15-1(98)52 DIAMOND CONSTRUCTION, INC. 100015 ] [E]  08/02/04 $ 42,369 15

RETAINING WALL REPAIR-S DILLON REPAIR DAMAGED RETAINING WALL 08/30/04 $[ 69808 % 0 0 $ 3,390

5101 098 000 01704 & ROCK FALL FENCE [ dwm  0917/04 $ 42,369 15 3 14,790
312 County: BEAVERHEAD [ dKM TBD $[ 44,005 $ 0 0| 104% 436% N/A  33.6 %
Claim Status: NONE Mi

STPP 55-3(9)13 H-K CONTRACTORS, INC. P[ 00055 [ [E]  03/10/03 $ 1,881,372 75

WHITEHALL STREET - WHITEHALL GRADE,GRAVEL,PLANT MIX SURFACI 06/09/03 $] 1962375 % 21,600 1 $ 225,765

3877 009 000 01B02 NG,SEAL & COVER,STORM DRAINS & Ml 07/20/04 $ 1,902,972 7% % 296,681
140 County: JEFFERSON KM 11/08/04 $[  1,88619]$ 1,836,470 312,200 | 103% 95% 107% 15.7 %
Claim Status: NONE M

IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1700015 ] [E]  05/05/04 $ 161,468 40

MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209,619 $ 83,727 0o 3 24,220

5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ dmwm 061004 $ 245,195 40 $ 20,966
230 County: SILVERBOW [ QKM 082304 $] 238407 $ PENDING $ PENDING 148% 87% 20% 8.8 %
Claim Status: NONE M

BR 81001(3) SMITH CONTRACTING X[ 81001 [ [E]  04/05/04 $ 368,593 45

FRYING PAN GULCH-8 KM NORTH OF  REMOVE CONCRETE STRUCTURE 05/10/04 $[ 469456 $ - 8,265 0 $ 55,289

4538 003 000 04304 [ gMm  10/15/04 $ 360,328 45 8 115,132
223 County: BEAVERHEAD [ JKM TBD $| 339,407 $ 0 0| 92% 208% 109% 33.9 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘WorkPhone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
- $] 4,014,140 | 250
Project Mgr. Totals for :\ \ 211 \ ‘HELD,TERRY \ .
[ 4324622 3| 84,326 | 1 s 466,690
Proj. Count: [ 6 | Project Mgr. Total Length: M $| 4,098,468 [ 251 9§ 671,683
KM $[ 3,876,173 $| 3,969,234 $| 553,125 | 98%[ 121%[ 79%[ 17.3%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: 285-4943 | Cell Phone: Email: ‘ ricjohnson@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING P] 00050 [ [E]  02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW  GRADING,PLANT MIX BIT SURF,DRA 04/19/04 $[ 795775 $ 0 3 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG M TBD $ 698,913 48 163,998
ALL County: GALLATIN KM  TBD $[ 745639 $ 0 0| 107% 235%  94% 22 %
Claim Status: NONE M
IM 0002(455) EDWARD T COPPS CONST. 1100090 [ [E]  06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT 07/07/03 $[ 2,207,139 $ 87,064 10 199,028
3095 455 000 06503 Ml 10/29/04 $ 1,745,631 210 251,380
230 County: GALLATIN KM TBD $] 1536823 % 0 0| 93% 126% 89% 16.4 %
Claim Status: NONE M
STPP 84-1(10)0 JIM GILMAN EXCAVATING INC. [ ] 04/29/04 $ 281,817 40
NORRIS - NORTHEAST SEAL & COVER [ ] 06/28/04 8] 329,995 $ 0 0 28,182
5115 010 000 12404 [ ]wm  o09/01/04 $ 281,817 40 25,741
183 County: MADISON [ ]km TBD $ 220112 $ 0 0| 81% 91%  28% 112%
Claim Status: NONE [ 1w
CM 1204(3) JIM GILMAN EXCAVATING INC. U] 01204 [ [E]  04/29/04 $ 37,356 40
PEACH-N. 7TH TO ROUSE-BOZEMAN SEAL & COVER 06/28/04 $[ 50,991 $ 0 0 3,736
5092 003 000 12404 Ml 09/01/04 $ 37,356 40 5,999
183 County: GALLATIN KM TBD $[ 27724s 0 0| 74% 161%  28% 21.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-6(104)314 JIM GILMAN EXCAVATING INC. 1700090 [ [E]  04/29/04 $ 191,660 40
BOZEMAN - EAST SEAL & COVER 06/28/04 $[ 190431 % 0 0 19,166
4797 104 000 12404 Ml 09/01/04 $ 191,660 40 24,693
183 County: GALLATIN KM  TBD $[ 177,93 % 0 0| 93% 129%  28% 13.9 %
Claim Status: NONE ]
Contract Totals for : || 12404 | 3 s__Sw8 [ 4
[ 571,429 ] §| 9 | q g 51,084
Proj. Count: s 51083 [ a0 | 56,433
$| 434,788 $| 510,833 $| 51,084 | 85%| 110%| 28%| 13 %
STPS 346-1(6)1 JTL GROUP, INC.-BELGRADE S[ 00346 [ [E]  04/29/04 $ 934,368 75
MANHATTAN - DRY CREEK COLD MILLING,PLANT MIX SURFACI 06/28/04 $[ 787615 % 0 0 93,437
4865 006 000 16404 NG,SEAL & COVER Ml 10/28/04 $ 934,368 75 169,596
180 County: GALLATIN KM TBD $] 931,007 $ 0 0| 100% 182%  59% 18.2 %
Claim Status: NONE M
STPS 346-1(9)0 JTL GROUP, INC.-BELGRADE S[ 00346 | [E]  04/29/04 $ 178,298 75
MANHATTAN INTCH - EAST COLD MILLING,PLANT MIX OVERLAY 06/28/04 $ 143718 8 0 0 17,830
5121 009 000 16404 ,SEAL & COVER Ml 10/28/04 $ 178,298 75 28,856
180 County: GALLATIN KM TBD $ 213,040 % 0 0| 119% 162%  59% 13.5 %
Claim Status: NONE Mi
CM 1215(3) JTL GROUP, INC.-BELGRADE U 01215 [ [E]  04/29/04 $ 375,414 75
HIGHLAND - KAGY TO MAIN - BOZE COLD MILLING,PLANT MIX OVERLAY 012 06/28/04 $[ 291,773 $ 0 0 37,541
5094 003 000 16404 ,SEAL & COVER,CONCRETE DECK & Ml 10/28/04 $ 375,414 75 43,921
180 County: GALLATIN KM TBD $[ 305223 % 0 0| 81% 117% 59% 14.4 %
Claim Status: NONE M
Contract Totals for : || 16404 | . S__Laee0ed [T
[ 1,223,106 ] $| 9 | q 148,808
Proj. Count: $[ 1488080 [ 7§ 8] 242373
$[ 1,449,359 $| 1,488,080 $| 148,808 | 97%| 163%| 59%| 16.7 %
BH 9029(32) SLETTEN CONSTRUCTION CO [M]  07/09/04 $ 732,836 90
MADISON RIVER - 52 KM S ENNIS REHABILITATION OF A TRUSS BRID [ ] TBD $[ 698150 $ 0 0 95,269
4544 032 000 16504 GE,GRADING, AGGREGATE,PLANT MIX [ Im TBD $ 732,836 90 15,039
231 County: MADSION [ ]kM  TBD $ 7330s 0 0| 1% 16%  16% 205.2%
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| | 219 | JOHNSON RICKIE | . S| sosezzd | 450
[ 5495599 3| 87,064 [ 13 $ 564,080
Proj. Count: [ 9 ] Project Mgr. Total Length: M $| 5176293 [ 463 9| 729,223
KM $[ 4,173,939 $| 5,089,229 $ 564,080 | 82%| 129%[ 65%| 17.5%
Project Mgr.‘ 223 ‘ ‘MCCORMICK, THOMAS ‘ Work Phone: 556-4721 | Cell Phone: Email: ‘ tmccormick@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 81064(5) SIERRA ROCK AND DIRT, INC. S| 81064 | [M]  08/04/03 $ 239,527 0
BIG SKY SPUR SLIDE SLIDE CORRECTION & PIPE INSTAL 10/06/03 $[ 217,724 3 0 0o 35,929
4644 005 000 02703 LATION [ ]wm  06/11/04 $ 239,527 0o s 56,577
141 County: GALLATIN [ ]KM 10/07/04 $[ 221,073 8 0 0| 92% 157% N/A 256 %
Claim Status: NONE [ Im
STPHS 0002(625) BULLOCK CONTRACTING S| 00345 \5 08/02/04 $ 136,256 45
1998-D2-SLOPE FLATTENING GRADING,FENCING,DRAINING & SIG 08/23/04 $[ 124157 % 0 0 16,351
4434 625 000 02704 NING [ 4w TBD $ 136,256 45 41,489
310 County: STATEWIDE 645 KM TBD $[ 74623 s 0 0| 55% 254% 71% 55.6 %
Claim Status: NONE M
STPHS 1299(21) JTL GROUP, INC.-BELGRADE [E]  04/05/04 $ 258,291 45
2000-SIGNING & ELECTRICAL-BOZE 2000 SIGNING & ELECTRICAL,SIGN [ ] 05/03/04 $[ 216431 $ 0 0 38,744
4713 021 000 05603 AL MODIFICATION [ ]wm  09/30/04 $ 258,291 45 20,238
410 County: GALLATIN [ ]km TBD $| 246312 $ 0 0| 95% 52% 118% 82 %
Claim Status: NONE [ 1w
CM-STPP 50-2(37)88 JTL GROUP, INC.-BELGRADE P] 00050 [ [M]  04/05/04 $ 1,948,038 45
19TH & MAIN - BOZEMAN GRADE,GRAVEL & PLANT MIX SURFA 05/03/04 $] 1601354 $ 59,932 10 292,206
4179 037 000 05603 CING,STORM DRAIN,SEWER LINE,WA Ml 09/30/04 $ 2,007,970 55 315,336
BOLAN-DANIELLE 444-7295 410 County: GALLATIN KM TBD $[ 1,966,685 $ 0 0| 101% 108%  96% 16 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ ‘MCCORMICK, THOMAS

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 16(47) JTL GROUP, INC.-BELGRADE P[ 00050 | [M]  04/05/04 $ 60,118 45
2000-D2-SIGNING & ELECTRICAL 2000-D2 SIGNING & ELECTRICAL,S 05/03/04 $[ 47,2633 0 0o 3 9,018
4704 047 000 05603 IGNALS,SIDEWALK,CURB & GUTTER, [ ]wm  09/30/04 $ 60,118 45 $ 3,422
410 County: GALLATIN [ ]kM  TBD $[ 51890 % 0 0| 8% 38% 118% 6.6 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 05603 ‘ 3 s|_2266441 |4
[ 1,865,048 | $| 59,932 [ 10 339,964
Proj. Count: $[ 2326379 | 59 $[ 338994
$[ 2,264,887 $| 2,266,447 $| 339,969 | 100%[ 100%| 96%| 15 4
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P 00050 [ [M]  05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY 07/07/03 $[ 1822769 $ 27,847 40 146,185
4801 050 000 09403 & SEAL & COVER Ml 10/12/04 $ 1,855,163 100 181,533
180 County: GALLATIN KM TBD $] 1,903,186 $ 0 0| 104% 124%  74% 9.5 %
Claim Status: COMPLETED M
: $] 4,469,546 | 150
Project Mgr. Totals for :\ \ 223 \ ‘MCCORMICK, THOMAS \ ]
| 4,029,698 3 87,779 | 50 538,433
Proj. Count: [ 6] Project Mgr. Total Length: M $| 4557,325 [ 200 $| 618,595
KM $[ 4,463,767 $| 4,469,546 $| 538,433 | 100%| 115%[ 80%| 13.9%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: | 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(708) HALL CONSTRUCTION SERVICES [ ] 03/08/04 $ 223,194 60
STATEWIDE PARKING AREA UPGRADE  INSTALLATION OF VAULT TOILETS, [ ] 05/03/04 $[ 171503 $ - 180 0 $ 22,319
4914 708 000 01204 SIDEWALKS FOE ADA,PAVEMENT MAR [ ]wm  o72204 $ 223,014 60 $ 58,158
172 County: STATEWIDE [ ]km TBD $| 208483 $ 0 0| 93% 261%  70% 27.9%
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R.

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(65)134 SLETTEN CONSTRUCTION CO [ ] 02/09/04 $ 765,430 0
BUTTE - ELK PARK STRUCTURES BRIDGE REHABILITATION,APPROACH [ ] 04/19/04 $[ 975967 $ 16,392 0 $ 114,815
2800 065 000 03104 SLAB REPLACEMENT,GUARDRAIL,ST [ ]wm 092804 $ 781,822 0o 3 126,142
231 County: JEFFERSON [ ]kM  TBD $[ 798,300 $ 0 0| 104% 110% N/A 158 %
Claim Status: NONE [ Im
IM 115-2(8)0 JIM GILMAN EXCAVATING INC. I[00115 [ [E]  05/27/04 $ 625,894 45
BUTTE - WEST MILL,PLANT MIX OVERLAY,SEAL & [ 9 08/09/04 $[ 798844 $ 0 0 62,589
5100 008 000 06604 COVER M TBD $ 625,894 45 86,322
160 County: SILVEER BOW KM TBD $] 659,049 $ 0 0| 105% 138%  98% 13.1 9%
Claim Status: NONE M
CM 1807(8) JIM GILMAN EXCAVATING INC. U[ 01807 | [E] 05/27/04 $ 350,529 45
CONTINENTAL DRIVE - BUTTE MILL,PLANT MIX OVERLAY,SEAL & 08/09/04 $] 458,307 $ 0 0 35,053
5095 008 000 06604 COVER M TBD $ 350,529 45 38,766
181 County: SILVER BOW KM TBD $[ 336125% 0 0| 96% 111%  98% 11.5 %
Claim Status: NONE Mi
$] 976,423 | 4§
Contract Totals for : ‘ ‘ 06604 ‘ .
[ 1,257,153] $] 0 | q 3 97,642
Proj. Count: $[ 976423 [ 45 s[ 125088
$| 995,174 3| 976,423 $| 97,642 | 102%| 128%|  98%][ 12.6 %
CM 1805(10) HOLLOW CONTRACTING U[ 01805 | [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 05/03/04 $ 7554718 0 6 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER [ gwm TBD $ 620,068 81 130,195
BENTE-FREDRICK 444-7634 410 County: SILVER BOW [ gkm TBD $[ 603079 $ 0 0| 97% 210%  88% 21.6%
Claim Status: NONE M
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P] 00084 [ [M]  09/26/02 $ 8685411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12/09/02 $[ 9,627,840 $ 353,944 4 781,687
1832 004 000 15902 UMINOUS SURFACING Ml 10/15/04 $ 9,039,355 204 893,820
140 County: GALLATIN KM TBD $] 9,040,198 $ 8,991,279 898,535 | 101% 99%  93% 9.9 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 218 \ ‘STARCEVICH JOHNR. \ s__it2r0529 | 389
$[ 12,787,934 $| 37015 [ 10 ¢ 1,078,47q
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 11640683 [ 390 1,333,403
KM $[ 11,645230 $| 11,576,394 $| 1,195,318 | 101% | 112%| 89%[ 11.59%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  71,665924 [ 2,72Q
$[ 78,561,724 | 3,989,366 | 204 $] 7,313,445
$[ 75655290 [ 2,924 $| 9,491,979
$[ 72,730,054 $[ 74,108,594 $| 8,639,419 | 98%[ 110%[ 86%[ 13.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }/—\AFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5210(16) UNITED MAT'LS OF GREAT FALLS U] 05210 | [E]  07/09/04 $ 322,469 30
2ND AVE N-38TH TO 57TH-GTF OVERLAY,SEAL & COVER 09/07/04 $[ 236,738 $ 0 0 32,247
5430 016 000 02604 Mi TBD $ 322,469 30 18,796
MCOMBER-CHRISTIE 454-5900 180 County: CASCADE KM TBD $[ 158,016 $ 0 0| 49% 58%  77% 11.9%
Claim Status: NONE ]
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P[ 00010 [ [M]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ ] 07/07/03 $[ 11,658,171 $ 405,026 2 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, M TBD $ 11,299,182 2 622,237
130 County: CASCADE KM TBD $[ 10,993,386 $ 0 0| 101% 71% N/A 5.7 %
Claim Status: COMPLETED [ 1w
IM 15-5(100)291 SCHELLINGER CONST CO.,INC. [ ] 10/11/01 $ 11,612,453 240
VAUGHN-NORTH GRADE,AGG SURF,COLD MILL,PL MI [ ] 11/06/01 $[ 12,118,035 $ 576,726 14 1,393,494
3888 100 000 05601 X BIT SURF,SEAL & COVER,REHAB [ ]wm  o72104 $ 12,189,179 254 684,555
180 County: CASCADE [ kv  TBD $[ 12,582,471 % 12,508,263 750,496 | 101% 91% 100% 5.4 %
Claim Status: NONE [ 1w
CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT [ ] 06/11/04 $] 1,423,995 $ - 2,001 0 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ Iwm TBD $ 1,396,320 100 157,706
NORDHAGEN-BLAIR 444-9128 140 County: CASCADE [ ]Kkm TBD $[ 1078484 $ 0 0| 77% 125% 94% 14.6 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 388 \ }AAFEDT, RANDY \ . S| 24227309 | 37
[ 25,436,939 3 979,751 [ 16 ] 2,423,123
Proj. Count: [ 4] Project Mgr. Total Length: M [ 25207150 [ 384 S[ 1,483,294
KM $[ 24,812,363 $| 25,123,209 $| 1,780,125 | 99%| 83%| 96%[ €%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 386 HBECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-8(56)366 J T L GROUP, INC. - HIGHWAY 1700015 [[E]  06/02/03 $ 3,849,800 90
SHELBY-NORTH LEVELING,PLANT MIX OVERLAY,SEA 07/21/03 $] 4235459 $ 0 0o 3 307,984
3955 056 000 02202 L & COVER Ml 08/12/04 $ 3,849,800 90 285,136
181 County: TOOLE KM TBD $] 3935409 $ 3,936,335 275,543 | 100% 103%  88% 7.2 %
Claim Status: NONE M
NH 0002(394) OMO CONSTRUCTION INC [ ] 08/04/03 $ 1,342,264 90
D3-NON INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL & ROAD [ ] 09/17/03 $] 1,439,604 $ 115,532 8 % 134,226
3457 394 000 03703 SIDE SAFETY IMPROVEMENTS [ ]m  06/26/04 $ 1,457,797 98 121,986
310 County: STATE WIDE [ ] KM 10/07/04 8] 1,280,950 $ 0 0| 95% 91%  66% 9.5 %
Claim Status: NONE [ 1w
BR 9018(19) WILLOW CREEK CONSTRUCTION X[ 18410 | [E]  03/08/04 $ 373,479 60
ROCKY COULEE - 33 KM N OF CUT REPLACEMENT TIMBER STRUCTURE W 5.6 04/12/04 $[ 387,156 $ 0 0o $ 48,552
4188 019 000 05204 IREINFORCED BOX CULVERT & GRAV [ g M 0626004 $ 373,479 60 54,728
221 County: GLACIER [ dKM TBD $] 344587 % 0 0| 92% 113%  35% 15.9 %
Claim Status: NONE Mi
ER 15-8(59)356 SHUMAKER TRUCKING & EXC, INC. 1100015 [ [M]  04/29/04 $ 259,227 45
I-15 SLIDE-SOUTH OF SHELBY EMBANKMENT SLOPE REPAIR 07/13/04 $[ 409,265 $ 0 0o 8 20,738
5233 059 000 08404 [ ]wm  10/06/04 $ 259,227 45 98,273
MCOMBER-CHRISTIE 454-5900 310 County: TOOLE [ ]Kkm TBD $[ 256,844 $ 0 0| 99% 474% 78% 38.3 %
Claim Status: NONE [ Im
SMP 1899(03) TREASURE STATE CONSTRUCTION [ ] 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE [ 0 04/02/03 $[ 487,193 $ 85,259 0o 3 49,120
4966 003 000 11602 [ oM 053103 $ 576,457 0 0
999 County: GLACIER,PONDERA[ QKM  TBD $ 579271 $ 0 0| 118% 0% NIA N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :\ \ 386 \ ‘BECKEDAHL MARK \ S___eaisseq | 269
$[ 6,958,677 $| 200,791 | g 3 560,620
Proj. Count: Project Mgr. Total Length: M s 6516760 203 $[ 560123
KM $[ 6,397,061 $| 6,402,503 $| 528,179 | 100%| 106%| 68%| 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 1-6(46)333 RIVERSIDE CONTRACTING, INC. P 00001 [ [M]  07/07/03 $ 5,124,869 120

HILL COUNTY LINE - EAST COLD MILLING,PAVEMENT PULVER,C 08/04/03 $[ 5,090,707 $ 0 0 $ 512,487

2414 046 000 01603 EMENT TREATED PULVER BASE,HOT Ml 09/29/04 $ 5,124,869 120 266,640
150 County: HILL KM TBD $] 4,959,504 $ 0 0| 97% 52%  98% 5.4 %
Claim Status: NONE M

ER 409-1(6)32 CENTURY COMPANIES, INC. S] 00409 [ [M]  11/24/03 $ 138,914 30

MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0 $ 16,670

5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm  o06/12/04 $ 157,314 30 45,882

GIARD-JASON 454-5899 151 County: LIBERTY [ ] KM 09/14/04 $] 181,993 $ PENDING $ PENDING | 131% 275%  57% 252 %
Claim Status: NONE [ 1w

NH 1-5(22)321 RIVERSIDE CONTRACTING, INC. P 00001 | [M]  12/05/02 $ 5322349 120

CHESTER - LIBERTY CO LINE MILL,FILL,CEMENT TREATED BASE, 03/31/03 $] 6,069,230 $ - 2,075 0 $ 425,788

2414 022 000 01C02 PL MIX SURF,SEAL & COVER Ml 08/10/04 $ 5320274 120 345,743
150 County: LIBERTY KM TBD $[ 5080870 $ 0 0| 95% 81%  98% 6.8 %
Claim Status: NONE Mi

FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0

FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $ 832037 % 0 0o $ 61,388

4493 524 000 06104 BOAT-CROSSING SITES [ ]Iwm  10/0504 $ 767,347 0o s 176,788

NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]Kkm TBD $[ 708591 $ 0 0| 92% 288% N/A 24.9 %
Claim Status: NONE [ Im

SFCN 10-2(27)52 PRINCE, INC P 00010 | [M]  09/26/02 $ 4,355,420 75

LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA 03/04/03 $[ 4519540 $ 1,096 0o 348,434

3954 027 000 06902 L & COVER Ml 10/17/03 $ 4,356,516 75 175,505
181 County: CHOUTEAU KM TBD $] 4690975 % 0 0| 108% 50% 121% 3.7 %
Claim Status: NONE M

STPP 66-2(5)11 CENTURY COMPANIES, INC. P 00066 | [E|  04/29/04 $ 706,726 45

BLAINE COUNTY LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA 06/24/04 $[ 763248 $ 6,455 0 $ 77,740

5141 005 000 07404 L & COVER Ml 09/08/04 $ 713,181 45 3 86,924
181 County: BLAINE KM  TBD $| 678,094 $ 0 0| 9% 112%  73% 12.8 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCMSR009
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S[ 00233 [ [E]  08/02/04 $ 5042221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 4640514 $ 0 0 $ 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER M TBD $ 5042221 120 $ 98,213
140 County: HILL KM TBD 8 122824 % 0 0 2% 16%  11% 80 %
Claim Status: NONE M
CM 5709(7) RIVERSIDE CONTRACTING, INC. U[ 05709 [ [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 122358 $ 0 0 $ 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER M TBD $ 141,332 120 % 0
180 County: HILL KM  TBD $[ 2690 $ 0 0| 2% 0% 11% NA
Claim Status: NONE M
CM 5707(3) RIVERSIDE CONTRACTING, INC. U[ 05707 [ [E]  08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $[ 154917 % 0 0 $ 23,045
5128 003 000 07704 INOUS SURFACING,SEAL & COVER 28 MmI TBD $ 192,045 120 % 477
180 County: HILL 452 KM TBD $[ 2690 % 0 0| 1% 2%  11% 17.7 %
Claim Status: NONE Mi
$]  537559§ [ 120
Contract Totals for : ‘ ‘ 07704 ‘ .
[ 4917,791] $| 0 | q 3 645,072
Proj. Count: $[ 5375508 [ 120 | 98,690
$| 128,204 $[ 5,375,598 $| 645,072 2w 19%[  1lw] 77 %
NH 1-6(50)383 CENTRAL ELECTRIC, INC. P[ 00001 [ [E]  05/27/04 $ 144,910 30
14TH AVE SIGNAL - HAVRE SIGNAL,MEDIAN CONCRETE,CURB & 08/02/04 $ 137,938 % 0 0 $ 17,389
4960 050 000 08504 SIDEWALK,SIGNING & PAVEMENT MA [ g™  10/2904 $ 144,910 30 3 43,085
410 County: HILL [ GKM  TBD $ 142,367 $ 0 0| 98% 248%  97% 30.3%
Claim Status: NONE M
STPS-BR 234-1(7)9 RIVERSIDE CONTRACTING, INC. S] 00234 [ [M]  08/09/02 $ 5,690,494 180
14 KM SOUTH OF HAVRE - SOUTH GRADING,GRAVEL,PLANT MIX SURF, 09/11/02 $[ 5653397 $ 1,204,903 25 $ 569,049
2837 007 000 14702 SEAL & COVER & CAST IN PLACE Ml 06/24/04 $ 6,895,397 205 % 465,326
140 County: HILL KM TBD $] 6859019% 6,869,757 569,049 | 100% 82% 87% 6.8 %
Claim Status: NONE ]
- $] 27,626,627 | 72q
Project Mgr. Totals for :\ \ 384 \ ‘BERG, GARY \ .
[ 28,108,493 3 1228779 | 29 $ 2,674,017
RIS (U Project Mgr. Total Length: M $[ 28855406 [ 745 9 1,704,583
KM $[ 23,429,616 $| 28,805,890 $| 2,674,017 | 81%| 64%[ 84%[ 7.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 280-1(14)4 BULLOCK CONTRACTING S] 00280 | [M]  12/08/03 $ 165,027 60

SLOPE FLTN - NE OF HELENA FLATTEN SLOPES,DRAINAGE WORK & 02/26/04 $[ 218728 $ 745 1 $ 13,202

3629 014 000 02B03 GRAVELED APPROACHES Ml 05/14/04 $ 165,772 61 $ 76,409
310 County: LEWIS & CLARK KM  TBD $ 172,951 $ 173,000 77,000 | 100% 99%  16% 44.2 %
Claim Status: NONE ]

STPHS 5809(20) MONTANA LINES, INC U[ 05809 [ [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $[ 355629 $ 8,262 0 $ 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ gm TBD $ 403,347 45 % 89,841
410 County: LEWIS&CLARK [ QKM  TBD $[ 263,003 $ 0 0| 67% 227%  42% 34.1%
Claim Status: NONE M

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC U] 05809 | [M]  03/10/03 $ 1,511,563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $] 1,591,986 $ 187,659 14 $ 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE M TBD $ 1,699,221 124 $ 317,097
310 County: LEWIS & CLARK KM TBD 8 172733§$ 1765596 $ 335463 | 98% 95% 101% 18.4 %
Claim Status: NONE M

CM 5899(20) HELENA SAND & GRAVEL INC M| 04354 [[E]  07/07/03 $ 509,544 60

BRADY ST/JOSLYN ST - HELENA GRADE,GRAVEL,PLANT MIX BITUMIN 322 08/12/03 $] 437,026 $ 9,905 0 $ 40,764

4570 020 000 08603 OUS SURFACING,SEAL & COVER,CUR Ml 08/11/04 $ 519,449 60 S 78,838

WILLIAMS-DUANE 444-7312 130 County: LEWIS & CLARK KM TBD $[ 548159 $ 529,422 77,028 | 104% 102% N/A 14.4 %
Claim Status: NONE .824 M

SFCI 15-4(97)200 JIM GILMAN EXCAVATING INC. 1700015 [E]  09/26/02 $ 604,898 30

NORTH OF HELENA - NORTH SEAL & COVER 03/04/02 $[ 680,499 $ 0 0o 3 48,392

4873 097 000 09902 Ml 04/14/04 $ 604,898 30 s 23,864
183 County: LEWIS & CLARK KM TBD $[ 613616 % 0 0| 101% 49% 100% 3.9 %
Claim Status: NONE M

SFCI 15-4(98)196 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 177,471 30

HELENA - NORTH SEAL & COVER 03/04/02 $[ 200,751 $ 0 0 $ 14,198

4872 098 000 09902 Ml 04/14/04 $ 177,471 30 % 7,697
183 County: LEWIS & CLARK KM TBD $] 175263 $ 0 0| 99% 54% 100% 4.4 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 09902 s 7e23ed [
$[ 881,250 | $] 9 | q 62,590
Proj. Count: s 782369 [ 30 8 31,561
$| 788,878 3| 782,369 $| 62,590 | 101%| 50%| 100%[ 4 Y
CM-BH 5815(5) HELENA SAND & GRAVEL INC uJ 05815 [ [E]  07/09/04 $ 251,993 60
CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ 0 09/21/04 $[ 225401 $ 0 0o 3 22,679
5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & M TBD $ 251,993 60 32,027
181 County: LEWIS & CLARK KM TBD 8  47281s 0 0| 19% 141%  78% 67.7 %
Claim Status: NONE ]
CM 5805(9) HELENA SAND & GRAVEL INC U] 05805 | [E]  07/09/04 $ 307,467 60
BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ ¢ 09/21/04 $[ 274999 $ 0 0 $ 27,672
5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE MI TBD $ 307,467 60 38,059
181 County: LEWIS & CLARK KM  TBD $| 47646 $ 0 0| 15% 138%  78% 79.9 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 11604 ‘ . 3| ssoded Lo
[ 500,399 | $| 0 | q 3 50,351
Proj. Count: s 559460 [ 60 8 70,086
$| 94,927 $| 559,460 $| 50,351 | 17/%[ 139%|  78%] 73.8 %
SFCI 15-4(96)218 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 1,829,876 60
WOLF CREEK - NORTH & SOUTH MILL,FILL,SEAL & COVER 01/20/03 $[ 1979293 $ 127,533 4 $ 146,390
4874 096 000 11902 Ml 04/14/04 $ 1,957,409 64 90,065
180 County: LEWIS & CLARK KM TBD $] 1821678 % 0 0| 100% 62%  92% 4.9 %
Claim Status: NONE Mi
- $] 5,752,924 [ 42§
Project Mgr. Totals for :‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ .
[ 50964307 $| 334,104 | 19 3 534,193
Proj. Count: [ 9 | Project Mgr. Total Length: M $| 6,087,027 | 444 3 753,897
KM $[ 5,417,023 $| 6,034,808 $| 788,330 | 90%| 96/%[ 65%| 13.9%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 44-1(11)0 WICKENS CONSTRUCTION, INC. P 00044 | [M]  05/14/02 $ 8,088,006 200
VALIER - WEST GRADE,GRAVEL,PLANT MIX BIT. SU [ ¢ 07/16/02 $[ 9146530 $ 793,477 20 647,041
1291 011 000 03402 RFACING,2 PRESTRESSED CONC Ml 08/13/04 $ 8,881,484 220 862,092
140 County: PONDERA KM TBD 8] 9143494$ 9,156,685 880,176 | 100% 98%  95% 9.4 %
Claim Status: COMPLETED M
STPP 3-3(16)84 RIVERSIDE CONTRACTING, INC. [ ] 06/02/03 $ 895,060 75
JCT. MT 44 - NORTH & SOUTH PLANT MIX BITUMINOUS SURFACING [ ] 08/19/03 $[ 887,723 % 20,659 0 $ 71,605
4821 016 000 04503 OVERLAY,SEAL & COVER [ ]wm  os8n1o4 $ 915,720 75 77,493
180 County: PONDERA [ ]kM  TBD $[ 856573 % 899,537 107,945 | 95% T72%  87% 9 %
Claim Status: NONE [ 1w
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1700015 [ [E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 8] 8422941 s 0 0 $ 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE M TBD $ 10,157,639 150 453,204
140 County: TETON KM TBD $] 2975821 % 0 0| 29% 50%  21% 15.2 %
Claim Status: NONE M
IM 15-8(60)354 HELENA SAND&GRAVEL DBA BLAHNIK | | 04/05/04 $ 1,400,000 60
SHELBY-N& S COLD MILLING,PLANT MIX BITUMIN [ ] 07/13/04 $] 1568749 $ 0 0 $ 126,000
4875 060 000 14304 OUS SURFACING,SEAL & COVER [ ]wm 092804 $ 1,400,000 60 205,639
County: TOOLE [ ]Kkm TBD $[  1,355269 $ 0 0| 97% 163% 102% 15.2 %
Claim Status: NONE [ Im
Project Mgr. Totals for : \ \ 383 \ ‘KLETTE, MIKE \ . S|__205d070§ | 489
[ 20,025,943 3| 814,136 [ 20 9§ 1,758,834
Proj. Count: [ 4 ] Project Mgr. Total Length: M $[ 21354843 [ 505 9 1,598,424
KM $[ 14,331,156 $| 21,613,861 $| 2,028,309 | 66%| 79%| 73%[ 11.9%
Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: | 455-8323 | Cell Phone: S Email: ‘ wlay@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: 455-8323 | Cell Phone: S Email: ‘ wlay@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P[ 00001 [ [E] 02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI 03/03/04 $[ 3113819 $ 953 0 $ 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ Im TBD $ 2,885,700 0 $ 260,149
MARTIN-TOM 444-9252 221 County: BLAINE KM TBD 8]  2937,75§ $ 0 0| 102% 60% N/A 8.9 %
Claim Status: ACTIVE ]
Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: Email: rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(99)277 NORTHERN LINE LAYERS, INC. 1100015 | [M]  04/11/02 $ 1,138,297 90
GORE HILL INTERCHANGE - GREAT GRADING,GRAVEL,PLANT MIX,DRAIN 06/05/02 $[ 1153219 $ 0 5 113,830
2958 099 000 01C01 AGE,GUARDRAIL & SIGNING Ml 08/27/03 $ 1,138,297 85 151,531
310 County: CASCADE KM 03/09/04 $[ 1,067,702 $ 0 0| 94% 133% 114% 142 %
Claim Status: NONE M
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. P[ 00003 [ [M] ~ 08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION GRADING,GRAVEL,PLANT MIX SURFA 188 11/14/00 $[ 4125579 $ 3,245 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES Ml 12/11/02 $ 3,646,661 240 617,498
130 County: CASCADE KM TBD $]  3655143$ 3,789,420 644,201 | 96% 96% 100% 16.9 %
Claim Status: ACTIVE Mi
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. P[ 00003 [ [M]  08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA 11/14/00 $] 8245979 % 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER Ml 12/11/02 $ 8,025,804 242 615,396
130 County: CASCADE KM TBD $[ 805914 $ 8,226,363 658,109 | 98% 94% 100% 7.6 %
Claim Status: ACTIVE Mi
$] 11,306,051 [ 24q
Contract Totals for : ‘ ‘ 03800 ‘ .
[ 12,371,554] $| 366,414 | ] 904,484
Proj. Count: $[ 11672465 [ 242 $[ 1,23289%
$[ 11,714,289 $| 12,015,783 $[ 1,302,310 | 97%[ 95%[ 104%[ 10.5 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5224(2) UNITED MAT'LS OF GREAT FALLS UJ 05224 [ [E]  04/29/04 $ 456,407 45
5TH ST. S.-PARK TO 10TH AVE. S MILL,FILL,PLANT MIX OVERLAY,SE [ 1 05/07/04 $[ 361410 $ 0 0o $ 54,769
5126 002 000 05404 AL & COVER Ml 10/22/04 $ 456,407 45 3 49,162
180 County: CASCADE KM  TBD $] 415500 $ 0 0| 91% 90%  82% 11.8 %
Claim Status: NONE M
CM 5225(4) UNITED MAT'LS OF GREAT FALLS U[ 05225 [E]  04/29/04 $ 32,372 45
PARK GARDEN - FOX EARM TO 14TH SEAL & COVER [ ¢ 05/07/04 $[ 32469 % 0 0 $ 3,885
5127 004 000 05404 Ml 10/22/04 $ 32,372 45 3,884
183 County: CASCADE KM  TBD $ 31430 $ 0 0| 97% 100%  82% 12.4 %
Claim Status: NONE Mi
CM 5203(11) UNITED MAT'LS OF GREAT FALLS U[ 05203 [ [E]  04/29/04 $ 36,134 45
4TH AVE.SW - 6TH TO 3RD ST.-GT SEAL & COVER 012 05/07/04 8 36229% 0 0 $ 4,336
5125 011 000 05404 M 10/22/04 $ 36,134 45 4,051
183 County: CASCADE KM TBD $[ 30393 0 0| 84% 93%  82% 13.3 %
Claim Status: NONE 424 MI
$] 524913 | 4§
Contract Totals for : || 05404 | .
[ 430,104 ] $| 0 | q 3 62,990
Proj. Count: $[ 524,913 ZEI 57,097
$| 477,323 3| 524,913 $| 62,990 | 91%| 91%| 82%[ 12 %
STPU 5206(7) SCOTT CONSTRUCTION, INC. UJ 05206 | [M]  12/29/03 $ 111,637 45
NW BYPASS LIGHTING - GREAT FAL NW BYPASS LIGHTING-GREAT FALLS 03/16/04 $[ 162,331 $ 0 0o 8 13,397
3902 007 000 05703 ,NEW ROADWAY LIGHTING [ Iwm  07/27/04 $ 111,637 45 24,792
410 County: CASCADE [ ]kM  TBD $[ 106573 $ 0 0| 95% 185%  84% 233 %
Claim Status: NONE [ Im
CM 5299(46) SCOTT CONSTRUCTION, INC. [M] 12/29/03 $ 44538 30
TRAFFIC SIGNALS - TELEMETRY - TRAFFIC SIGNALS-TELEMETRY-GREA [ ] 05/13/04 $[ 7993 s 0 0o 3 3,563
4502 046 000 05C03 T FALLS,ELECTRICAL(TRAFFIC SIG [ ]wm  o06/24/04 $ 44,538 30 % 9,391
BOLAN-DANIELLE 444-7295 410 County: CASCADE [ ] K™ 10/28/04 $[ 34607 $ 0 0| 78% 264%  80% 27.1%
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 301 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-IM 0002(627) UNITED RENTALS HWY TECH INC U M 02/10/03 $ 338,624 45
1998-D3-ELECTRICAL INSTALLATION OF FLASHERS,LIGHT [ ] 04/29/02 $[ 341174 $ 0 0 $ 33,862
4438 627 000 06C02 ING & BARRIERS [ ]wm  10/03/03 $ 338,624 45 30,191
410 County: CASCADE,L.&C. [ ]KM 09/30/04 $[ 335890 % 357,115 42,638 | 94% 71% 104% 9 %
Claim Status: NONE [ Im
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P] 00060 | [E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $[ 1592314 $ 5,400 1 $ 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & MI TBD $ 1,942,726 61 186,726
160 County: CASCADE KM TBD $] 1154213 0 0| 60% 107%  79% 16.2 %
Claim Status: NONE M
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS [M]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI [ ] 07/06/04 $] 6938185 $ 676 0 $ 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS |:| MI TBD $ 6,656,931 0 $ 311,438
130 County: CASCADE [ ]kM  TBD $[ 1,900,080 $ 0 0| 29% 39% NA  16.4 %
Claim Status: NONE [ 1w
STPU 5201(11) UNITED MAT'LS OF GREAT FALLS U] 05201 | [M]  09/26/02 $ 2,624,935 0
6TH ST.NW-CENTRAL TO NW BYPASS  GRADING,GRAVEL,PCCP STORM DRAI 11/12/02 $] 3,056,743 $ 34,469 11 314,992
3582 011 000 16902 N & WATERMAIN 584 Ml 05/13/04 $ 2,659,404 11 248,131
130 County: CASCADE 947 KM TBD $[ 2630,021$ 2,541,961 296,552 | 103% 84% N/A 9.4 %
Claim Status: NONE M
Project Mgr. Totals for :‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . S 24682574 | 559
[ 26,125,558 3| 406,959 | 9 9 2,420,228
e Project Mgr. Total Length: M $[ 25089535 [ 564 2,252,191
KM $[ 19,420,697 $| 25,327,825 $| 2,808,390 | 77%| 80%| 94%[ 11.6%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 H\NOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-3(27)83 HELENA SAND&GRAVEL DBA BLAHNIK P] 00024 [[E]  02/09/04 $ 858,808 60
JCT S-279 - ROGERS PASS LEVELING,PLANT MIX BITUMINOUS 03/04/04 $[ 784919 $ - 9,386 0 $ 77,293
4818 027 000 02104 SURFACING OVERLAY,SEAL & COVER Ml 09/01/04 $ 849,422 60 $ 89,232
180 County: LEWIS & CLARK KM  TBD 8 789,121 0 0| 92% 115%  72% 11.3 %
Claim Status: NONE ]
STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. S] 00219 [ [M]  07/07/03 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 08/04/03 $[ 2349814 $ 101,117 5 % 235,070
2945 002 000 02503 ACING M TBD $ 2,451,813 125 254,038
140 County: PONDERA KM TBD $]  2353507$ 2444341 317,765| 96% 80%  86% 10.8 %
Claim Status: NONE Mi
BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P 00080 | [M]  03/10/03 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT ~ CONCRETE PRESTRESSED GIRDER ST 05/27/03 $] 3079264 $ 23,370 0o s 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE ] TBD $ 2201121 120 374,414
221 County: CHOUTEAU KM TBD $[ 2188548 $ 2,261,072 384,382 | 97% 97% 106% 17.1 %
Claim Status: COMPLETED M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S [ 3 07/16/04 $[ 4,081,869 $ 0 0o s 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVELSURFAC [ Qg M TBD $ 3,362,748 210 174,027
County: LEWIS&CLARK [ 0 KM  TBD $[ 801,763 $ 0 0| 24% 35%  37% 217 %
Claim Status: NONE [ 3m
Project Mgr. Totals for :| | 385 | WOODHOUSE, HAROLD | . S 8750003 | s5id
[ 10,295,862 3 115,101 | 5 g 1,078,105
Proj. Count: [ 4] Project Mgr. Total Length: M s 8865104 515 s[ 891711
KM $[ 6,132,938 $| 8,926,969 $| 1,283,854 | 69%| 69%| 69%[ 14.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 120,780,949 | 3,350
$[ 126,029,594 $| 4,080574 [ 102 $[ 11,881,833
$[ 124,861,525 | 3,452 $ 9,504,376
$[ 102,878,611 $[ 125,119,813 $[ 12323914 | 82| 77w 80| 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- NOV- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 42 of 66
| CONSTRUCTI ON REPORT | MCMSR0O09
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: @ Cell Phone: S Email: ‘ rarthur @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 22-3(8)81 RIVERSIDE CONTRACTING, INC. P] 00022 [[E]  07/09/04 $ 1,063,535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S 08/04/04 $[ 933629 $ 0 0 $ 127,624
5152 008 000 08604 EAL & COVER M TBD $ 1,063,535 90 $ 90,138
181 County: ROOSEVELT KM  TBD $] 666,579 $ 0 0| 63% 71%  60% 13.5%
Claim Status: NONE ]
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P[ 00022 [ [E]  07/09/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT 08/04/04 $[ 261,109 $ 0 0 $ 53,815
4832 009 000 08604 M TBD $ 448,456 90 $ 41,840
310 County: ROOSEVELT KM TBD 8] 267,934 $ 0 0| 60% 78%  60% 15.6 %
Claim Status: NONE Mi
$[ 1511997 | 9of
Contract Totals for : ‘ ‘ 08604 ‘ s
[ 1,194,738] $| 0 | q 3 181,439
Proj. Count: $[ 151,001 [ o s[ 131,978
$| 934,509 $| 1,511,991 $| 181,439 [ 62%| 73%[ 60%[ 14.1 %
NH 62-2(18)21 F M K WEEDEN CONSTRUCTION, INC. P 00062 | [M]  07/18/02 $ 4,697,074 150
SIOUX PASS - SOUTH GRADING,CEMENT-TREATED BASE & 08/21/02 $] 5342503 $ 242,573 8 $ 375,766
1041 018 000 21602 PLANT MIX SURFACING Ml 07/30/04 $ 4,939,647 158  $ 451,997
140 County: RICHLAND KM TBD $]  5226354% 5232936 433,132 | 100% 104%  99% 8.6 %
Claim Status: NONE Mi
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P[ 00062 | [M]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $] 9438736 $ - 7,483 0 $ 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER M TBD $ 9,753,030 200 % 788,887
140 County: RICHLAND KM TBD $[ 7,581,023 $ 0 0| 78% 90% 90% 10.4 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 401 \ }ARTHUR, RONALD T. \ . S| 15960574 | 44
[ 15,975,977 9 235,090 | g g 1,435,651
Proj. Count: [ 4 | Project Mgr. Total Length: M $[ 16,204,668 [ 449 | 1,372,862
KM $[ 13,741,886 $| 16,505,440 $| 1,493,017 | 83%| 92%| 87%[ 10%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ dbacon@state.mt.us

‘Project Mgr.‘ 406 \ ‘BACON, DAVID

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9017(13) RIVERSIDE CONTRACTING, INC. X[ 17013 [ [E]  04/29/04 $ 429,919 80
WOODY CR-43 KM NE OF JORDAN STRUCTURE & APPROACHES 06/14/04 $[ 379591 s 0 0 42,992
4541 013 000 03404 [ OMm  10/12/04 $ 429,919 80 59,977
221 County: GARFIELD [ 0GKM  TBD $ 408,838 $ 0 0| 95% 140%  85% 14.7 %
Claim Status: NONE M
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P[ 00014 [[E]  04/29/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF 07/13/04 $[ 734166 $ 0 0 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE [ gm TBD $ 859,177 110 84,912
221 County: CASCADE [ JKM TBD $| 472,987 $ 0 0| 55% 110%  63% 18 %
Claim Status: NONE M
: $] 1,289,090 | 190
Project Mgr. Totals for : \ \ 406 \ ‘BACON, DAVID ‘ 3
[ 1113757 $] Q| q 9 120,31§
RIGICotnt: Project Mgr. Total Length: [ awm $[ 1280006 [ 190 §] 144,889
[ g $| 881,820 $| 1,289,094 $| 120,314 | 68%[ 120%[ 72%[ 16.4%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: Email: ‘ mbutzlaff@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P[ 00022 J[M]  09/06/02 $ 4,064,874 160
FLAXVILLE-E & W GRADING GRAVEL,PLANT MIX BITUM 10/31/02 $[ 3982293 $ 191,205 16 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER Ml 10/25/04 $ 4,256,079 176 534,981
140 County: DANIELS KM TBD $]  4451323$ 4,521,312 528,434 | 98% 101%  97% 12 %
Claim Status: NONE Mi
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S] 00363 | [E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI TBD $[ 934548 s 0 0 84,433
4838 007 000 04804 NG,SEAL & COVER M TBD $ 844,327 90 0
140 County: PHILLIPS KM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 22-1(9)0 NORTHERN IMPROVEMENT CO. P[ 00022 [ [E]  05/05/03 $ 948,397 90
SCOBEY-EAST PLANT MIX OVERLAY,SEAL & COVER 07/02/03 $[ 939,999 $ 0 0 75,872
4341 009 000 12303 & CONCRETE SIDWALKS Ml 09/04/04 $ 948,397 90 73,936
MENGEL-RAY 345-8212 181 County: DANIELS KM TBD $[ 898494 s 0 $ 0| 95% 97% 87% 8.2 %
Claim Status: NONE ]
SFCP 32-2(10)39 NORTHERN IMPROVEMENT CO. P[ 00032 [[E]  05/05/03 $ 1,757,433 90
SCOBEY-NORTH & SOUTH PLANT MIX OVERLAY,SEAL & COVER 07/02/03 $[ 1708211 $ 0 0 140,595
4346 010 000 12303 ,PORT CEMENT CONC PAV,CONC Ml 09/04/04 $ 1,757,433 90 98,990
MENGEL-RAY 345-8212 181 County: DANIELS KM TBD $] 1,757,038 $ 0 $ 0| 100% 70%  87% 5.6 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 12303 ‘ 3 s__arosssd | o
[ 2,648,206 ] $| 0 | q 3 216,467
Proj. Count: $[ 2705834 [ o s[ 172,926
$[ 2,655,533 $| 2,705,830 $| 216,467 | 98%| 80%| 87%| 6.5 %
SFCP 31-1(14)45 21 CONSTRUCTION,INC. P[ 00031 [[E] 07/09/04 $ 448,431 75
SOUTH OF OPHEIM SOUTH GRADING,GRAVEL,PLANT MIX SURFA 08/06/04 $[ 392141 0 0 53,812
5156 014 000 12604 CING,SEAL & COVER M TBD $ 448,431 75 $ 90,829
ATKINS-TOM 444-6230 140 County: VALLEY KM TBD $[ 420,664 $ 0 $ 0| 94% 169%  64% 21.6 %
Claim Status: NONE M
- $] 8,063,464 [ 41§
Project Mgr. Totals for :\ \ 409 \ ‘BUTZLAFF, MIKE \ .
[ 7.957,188 §| 191,208 | 16 § 883,146
e Project Mgr. Total Length: M $| 8,254,667 | 431 3 798,734
KM $ 7,527,519 $| 8,519,904 $| 883,146 | 88%| 90%[ 69%| 10.6%
Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: @ Cell Phone: S Email: ‘ jfleming @state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 233-3628 | Cell Phone: S Email: ‘ jfleming@state.mt.us

‘Project Mgr.‘ 405 \ ‘FLEMING, JAY

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. S| 00323 \5 11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $[ 4,164,409 $ 490,316 16 306,816
4138 015 000 09B02 Ml 06/07/04 $ 4,325,514 166 811,824
130 County: CARTER KM  TBD $[ 4204273 $  4,205500 815,000 | 100% 100%  87% 19.3 %
Claim Status: COMPLETED ]
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8,725,915 200
ROCK SPRINGS-N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7996830 $ - 46,608 0 $ 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ Im TBD $ 8,679,307 200 $ 0
140 County: ROSEBUD,GARFIEL[ | KM  TBD $]  3.252,639 $ 0 0| 37% 0%  34% N/A
Claim Status: ACTIVE [ 1w
: $[ 12,561,113 | 35Q
Project Mgr. Totals for : \ \ 405 \ ‘FLEMING, JAY \ 3
[ 12,161,239 $| 443,708 | 1§ 3 1,004,889
RIGICotnt: Project Mgr. Total Length: M $[ 13004821 [ 366 9| 811,824
KM $[ 7,456,907 $|  12,931,41§ $| 1513073 | 58%| 54%| 58%[ 10.9%
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: Email: ‘ mkurokawa@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P | 00032 \5 07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $[ 2,836,563 $ 0 0 $ 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ gm TBD $ 3,054,394 120 88,924
ALL County: ROOSEVELT [ dkM TBD $] 547,194 8 0 0| 18% 36%  18% 16.3 %
Claim Status: NONE M
BR 9046(10) SLETTEN CONSTRUCTION CO X] 46425 [ [E]  09/02/03 $ 612,920 100
BIG MUDDY CREEK - SE OF REDSTO PRESTRESSED CONCRETEBEAMSTRU [ § 11/03/03 $ 659,358 $ - 40,000 0 $ 79,680
4239 010 000 04803 CTURE & APPROACHES WITH GRAVEL S Ml 09/04/04 $ 572,920 100 89,883
221 County: SHERIDAN [ dKM TBD $] 647,650 $ 0 0| 106% 113%  62% 13.9 %
Claim Status: NONE [ 3wm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P | 00001 \5 11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 02/13/03 $[ 1912640 $ 0 7 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE [ Im TBD $ 2,075,365 127 198,352
140 County: PHILLIPS KM  TBD $[ 2097,101$% 2,204,848 212,825| 95% 93%  99% 9.5 %
Claim Status: NONE ]
BR 511-1(5)6 SLETTEN CONSTRUCTION CO S| 00511 [ [E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO 06/30/04 $[ 551,989 $ 0 0 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ gm TBD $ 673,427 75 101,844
County: DANIELS [ JKM TBD $| 655376 $ 0 0| 97% 126%  91% 155 %
Claim Status: NONE Mi
Project Mgr. Totals for : \ \ 404 \ ‘KUROKAWA, MARK \ S__6a4i6lof | 419
$] 5960543 $[ - 40,000 | 7 8 653,887
PUEL ERE Project Mgr. Total Length: M $| 6,376,106 | 427 3| 479,003
KM $[ 3,947,321 §| 6,545,589 $| 617,668 | 60%| 78%[ 66%| 12.11%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: Email: ‘ jlauckner@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 0002(509) MONTANA LINES, INC | ] 12/05/02 $ 1,351,558 120
D4 - LIGHTING ROADWAY LIGHTING,FLASHING BEAC [ ] 05/28/03 $[ 1,647,867 $ 0 0 162,187
4015 509 000 04B02 ONS,SIGNING & LANDSCAPEING [ ]wm 051904 $ 1,351,558 120 157,037
410 County: STATEWIDE [ ]km TBD $ 1371833 % 1,391,315 166,959 | 99% 94%  95% 11.4 %
Claim Status: NONE [ 1w
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P| 00057 [ [E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,126 $ 0 0 1,253,257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO m MI TBD $ 11,393,248 180 868,215
County: GARFIELD KM TBD $] 6,270,730 $ 0 0| 55% 69%  43% 13.8 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 403 HLAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 37-2(26)60 CENTURY COMPANIES, INC. P] 00037 [[E]  08/04/03 $ 377,432 30
2001-ASHLAND-WEST PLANT MIX BITUMINOUS OVERLAY,S [ 60 09/16/03 $[ 224501 $ 0 0 37,743
5030 026 000 10603 EAL & COVER [ M  0921/04 $ 377,432 30 31,088
181 County: ROSEBUD KM  TBD $] 376,498 $ 0 0| 100% 82%  87% 8.3 %
Claim Status: NONE [ elm
STPS 261-1(8)9 BORDER STATES PAVING,INC. S[ 00261 ] [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0 192,150
2840 008 000 18304 CING,SEAL & COVER M TBD $ 2,134,998 120 296,224
140 County: WIBAUX KM TBD $] 1786478 $ 0 0| 84% 154%  98% 16.6 %
Claim Status: NONE M
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 ] [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 3¢ 05/10/04 8  721867% 0 0 74,321
4356 006 000 18304 M TBD $ 825,789 120 74,450
ATKINS-TOM 444-6230 181 County: WIBAUX KM TBD $] 622873 % 0 0| 75% 100%  98% 12 %
Claim Status: NONE Mi
$] 2960787 [ 120
Contract Totals for : ‘ ‘ 18304 ‘ .
[ 2,739,916 ] $| 0 | q 3 266,471
Proj. Count: $[ 2960787 [ 120 $[ 370,674
$[ 2,409,351 $| 2,960,787 $| 266,471 | 81%w| 139%|  98%| 15.4 %
- $[ 16,083,025 | 450
Project Mgr. Totals for :\ \ 403 \ ‘LAUCKNER, JAMES \ .
[ 14,903,408 $| Q| q 3 1,719,658
e, Bt Project Mgr. Total Length: M $[ 16083023 [ 450 [ 1,427,014
KM $[ 10,428,411 $[ 16,122,783 $| 1,724,430 | 65%| 83%| 75%[ 13.7%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: @ Cell Phone: S Email: ‘ doumartin@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P 00039 | [M]  05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 07/07/03 $[ 8854520 $ 0 0 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & M TBD $ 8,292,962 200 805,895
140 County: ROSEBUD KM  TBD $] 8154857 % 0 0| 98% 97%  99% 9.9 %
Claim Status: NONE M
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S] 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $[ 377,106 $ 0 0 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 49,580
223 County: ROSEBUD KM TBD $ 260,213 0 0| 89% 141%  98% 19.1 9%
Claim Status: NONE M
IM 94-3(58)85 PRINCE, INC 1700094 [[E]  04/05/04 $ 2943532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS 05/26/04 $] 3,365,901 $ 0 0 235,483
5147 058 000 17304 SURFACING,SEAL & COVER M TBD $ 2,943,532 75 361,691
181 County: ROSEBUD KM TBD $] 2738873 % 0 0| 93% 154% 121% 13.2 %
Claim Status: NONE 104 Mi
- $[ 11,530,427 | 33§
Project Mgr. Totals for :\ \ 407 \ ‘MARTIN, DOUGLAS \ .
[ 12,597,527 $| Q| q 9 1,100,051
e, Bt Project Mgr. Total Length: M $[ 11530427 33§ ¢ 1,217,164
KM $[ 11,153,941 $[ 11,530,427 $| 1,100,051 | 97%| 111%| 104%[ 10.9%

Project Mgr.‘ 402 \ ‘PISK, RANDAL

\ Work Phone: 228-9478

Cell Phone: S Email: ‘ rp

isk@state.mt.us ‘

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P] 00099 [ [E]  03/08/04 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O 05/20/04 8] 1,282,36§ $ 0 0 $ 107,868
4833 007 000 02204 VERLAY,SEAL & COVER MI TBD $ 1,348,345 90 $ 163,419
181 County: PHILLIPS KM TBD $[ 1,255,685 $ 0 0| 93% 151%  86% 13 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 0002(393) H L CONSTRUCTION [ ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL |:| 03/11/04 $ $ 173,378 15 254,954
3457 393 000 04903 [ 1w TBD $ 1,873,069 165 177,222
310 County: VARIES [ ]km  TBD $ 1121747 % 0 0| 66% 70%  73% 158 %
Claim Status: NONE [ Im
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] ov/ooio4 $ 7,011,759 150
OSWEGO -E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 0 0 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Iwm TBD $ 7,011,759 150 226,110
150 County: VALLEY [ ]km TBD $| 182240 $ 0 0| 3% 40% 5% 124.1%
Claim Status: NONE [ 1w
NH 0002(505) LSC,INC. [M]  09/26/02 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS [ ] 04/21/03 $[ 770078 s 0 0 96,301
3910 505 000 09702 [ ]wm  06/04/04 $ 802,509 75 134,593
141 County: VARIES [ ]KM 09/27/04 $[ 797,930 $ 849,658 135945 | 94% 99% 129% 16.9 %
Claim Status: NONE [ 1w
- $[ 10,862,309 | 46§
Project Mgr. Totals for :\ \ 402 \ ‘PISK, RANDAL \ .
[ 11,208,507 $| 173378 [ 19 ¢ 1,020,064
e, Bt Project Mgr. Total Length: M $[ 11035683 [ 480 9§ 701,344
KM $[ 3,357,602 $| 10,909,454 $| 1,059,708 | 31%| 66%| 63%[ 20.9%

Project Mgr.‘ 408 \ ‘RUDE, DWAYNE

\ Work Phone: 233-3612

Cell Phone: S Email: ‘

drude@state.mt.us ‘

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 27-2(16)36 PRINCE, INC [ ] 05/27/04 $ 2,111,111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2,002,485 $ 0 0 $ 168,889
4836 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA I:l MI TBD $ 2,111,111 60 $ 203,682
181 County: FALLON [ ]kM  TBD $] 1,777,597 $ 0 0| 84% 121%  77% 11.5 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 323-1(16)25 FROST CONSTRUCTION CO. S[ 00323 [ [E]  07/09/04 $ 6,069,968 140
40 KM S OF EKALAKA-SOUTH GRADING & GRAVEL SURFACING 08/24/04 $[ 5254740 $ 0 0o 546,297
4138 016 000 03504 M TBD $ 6,069,968 140 $ 234,691
130 County: CARTER KM TBD $[ 939394 s 0 0| 15% 43% 36% 25 %
Claim Status: NONE M
NH 23-1(27)33 F RIVERSIDE CONTRACTING, INC. P[ 00023 [[M]  11/07/02 $ 12,542,543 240
VOLBORG -NORTH AND SOUTH GRD,GRVL,PL MIX SURF,SEAL & CO 02/03/03 $[ 13,788,907 $ 155,070 0 $ 1,003,403
1514 027 000 12902 VER,PRESTRESSED CONCRETE BEAM Ml 09/11/04 $ 12,697,613 240 757,801
140 County: CUSTER KM TBD $] 12,727,084 $ 12,711,997 1,003,402 | 100% 76%  86% 6 %
Claim Status: NONE M
: $] 20,723,623 | 44q
Project Mgr. Totals for :\ \ 408 \ ‘RUDE, DWAYNE ‘ 3
| 21,046,133 $| 155,079 | q 9 1,718,589
PUEL ERE Project Mgr. Total Length: M $[ 20878693 [ 440 9 1,196,174
KM $[ 15,444,075 $| 20,893,074 $| 1,718588 | 74%| 70%| 69%[ 7.7%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: Email: ‘ jslaska@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPE 27-3(8)79 NORTHERN LINE LAYERS, INC. P[ 00027 [[M]  07/18/02 $ 561,818 45
WIBAUX - NORTH & SOUTH COLD MILLING,PLANT MIX OVERLAY 08/19/02 $[ 429190 $ 0 0 $ 56,182
4344 008 000 03602 & SEAL & COVER MI 08/04/03 $ 561,818 45 87,832
181 County: WIBAUX KM 04/26/04 $] 492,704 $ 545,488 95103 | 90% 92% 102% 17.8 %
Claim Status: NONE Mi
STPP 97-1(2)0 NORTHERN LINE LAYERS, INC. P[ 00097 [[E]  07/18/02 $ 109,766 45
WIBAUX - WEST COLD MILLING,PLANT MIX OVERLAY [ ¢ 08/19/02 $[ 838843 0 0 $ 10,977
4350 002 000 03602 ,SEAL & COVER & LIGHTING Ml 08/04/03 $ 109,766 45 16,339
181 County: WIBAUX KM 04/26/04 $[ 84567 % 109,366 22967 | T7% 71% 102% 193 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 411 HSLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 03602 s orised [ 49
$[ 513,074 | $] 9 | q 67,159
Proj. Count: s 671584 [ 45 s[ 104171
$| 577,271 3| 654,854 $| 118,07 | 88%| 88%[ 103%| 18 U
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P[ 00051 [ [E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 0 0o 3 713,519
2151 003 000 03C03 DENING,SEAL & COVER M TBD $ 7,135,189 180 545,577
140 County: RICHLAND KM  TBD $] 3529940 $ 0 0| 49% 76%  66% 15.5 %
Claim Status: NONE M
SFCI 94-6(46)218 PRINCE, INC 1700094 [ [E]  09/26/02 $ 5982599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER 07/21/03 $[ 6162657 $ 81,958 0 $ 418,782
4107 046 000 07902 Ml 08/17/04 $ 6,064,557 90 $ 252,917
MENGEL-RAY 345-8212 181 County: DAWSON KM TBD $] 6,004,534 $ 0 0| 100% 60% 124% 4.2 %
Claim Status: NONE Mi
STPS 335-1(14)0 PRINCE, INC S] 00335 [ [E]  04/05/04 $ 1,282,411 60
GLENDIVE - SOUTH LEVELING,PLANT MIX OVERLAY,SEA 05/25/04 $[ 1,088,989 $ 0 0 $ 102,593
5161 014 000 10304 L & COVER Ml 08/18/04 $ 1,282,411 60 $ 81,020
181 County: DAWSON KM TBD $] 1115633 $ 0 0| 87% 79%  80% 7.3 %
Claim Status: NONE M
- $[ 15,071,783 | 37§
Project Mgr. Totals for :\ \ 411 \ ‘SLASKA, JIM \ .
[ 15811,739 $| 81,958 | q 3 1,302,053
e Project Mgr. Total Length: M $[ 15,153,741 | 375§ 983,684
KM $[ 11,227,379 $[ 15,055,053 $| 1,352,964 | 79%| 73%| 86%| 8.8%
Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: @ Cell Phone: S Email: ‘ roswanson@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: 436-2704 | Cell Phone: S Email: ‘ roswanson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P[ 00023 | [M]  09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 11/14/02 $[ 15,612,039 $ 505,244 4 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER M TBD $ 16,812,172 224 1,216,540
140 County: POWDER RIVER KM TBD $[ 16,802,548 $ 0 0| 103% 93%  9%6% 7.2 %
Claim Status: NONE M
MT 323-1(22)60 PRINCE, INC S 00323 [ [E]  10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE 1) GRAVEL,PLANT MIX BITUM SURFACI TBD $[ 3,126,966 $ 0 0 $ 230,171
4138 022 000 04904 NG,SEAL & COVER M TBD $ 2,877,140 60 $ 0
160 County: CARTER KM  TBD $f  0s 0 0| 0% 0% NA N/A
Claim Status: NONE Mi
: $] 19,184,068 | 28Q
Project Mgr. Totals for : \ \ 410 \ ‘SWANSON, ROBERT E. \ ]
| 18,739,001 $| 505,244 | 4 3 1,534,725
RIGICotnt: Project Mgr. Total Length: M $[ 10689313 [ 284 $[ 1216540
KM $[ 16,802,544 $| 19,184,068 $| 1534729 | 8% 79%| 76%[ 7.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 53 of 66

| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 137,754,585 | 4,15§
$[ 137,475,018 $| 1745653 | 66 $| 12,493,031
$[ 139,500,237 [ 4,221 $[ 10,349,237
$[ 101,969,409 $[ 139,486,300 $[ 13,117,688 | 73%[ 79%[ 74%| 10.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S 00532 [ [M]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638 $ - 910 0o 3 11,801
3641 004 000 01602 EL [ ]wm 051903 $ 117,098 30 % 53,544
310 County: YELLOWSTONE [ ] KM 10/06/04 $[ 131,743 s 136,740 $ 54,696 | 96% 98%  40% 40.6 %
Claim Status: NONE [ Im
NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 | M| 12/19/00 $ 6,409,592 200
WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU [ ¢ 03/05/01 $[ 7,351,609 $ 708,002 25 % 769,151
1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, Ml 10/15/04 $ 7,117,594 225  $ 929,946
140 County: CARBON KM TBD $] 7,332,756 $ 7,453,466 $ 968,809 | 98% 96%  95% 12.7 %
Claim Status: NONE Mi
BR 420-1(4)0 BULLOCK CONTRACTING [M]  07/09/04 $ 183,304 45
SHEEP CREEK - ABSAROKEE REPLACEMENT OF A BRIDGE WITH A [ ] 10/19/04 $[ 127924 s 0 0 18,330
3435 004 000 05803 BOX CULVERT [ Im TBD $ 183,304 45 11,462
222 County: STILLWATER [ ]kM  TBD $ 1833s 0 0| 1% 63% 9% 625.3%
Claim Status: NONE [ 1w
STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P[ 00078 [ [M]  10/06/03 $ 210,714 140
LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 03/02/04 $[ 208778 $ 0 0 16,857
4380 022 000 06803 [ Iwm TBD $ 210,714 140 19,028
130 County: STILLWATER [ ]km TBD $( 197173 % 0 0| 94% 113% 79% 9.7 %
Claim Status: NONE [ Im
STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P] 00078 | [M]  10/06/03 $ 2,794,526 140
WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 03/02/04 $[ 2,424,407 $ 272,652 15 223,562
4380 020 000 06803 NG,SIDEWALK,WATERLINE REPLACEM 564 M TBD $ 3,067,178 155 384,702
130 County: STILLWATER KM TBD $] 3,151,089 $ 0 0| 113% 172% 2% 12.2 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 06803 ‘ s__soms24q [ 149
$[ 2,633,185 | $| 272,654 | 1§  §| 240,419
Proj. Count: $[ 3277893 [ 159  $[ 403,730
$[ 3,348,261 $| 3,005,240 $| 240,419 | 111%[ 168%|  72%| 12.1 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 | [M]  05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 06/26/03 $[ 9701519 $ 235,807 1 % 807,939
2152 016 000 11403 & SEAL & COVER M TBD $ 10,335,045 231 1,114,796
140 County: MUSSELSHELL KM TBD $] 10,199,993 $ 10,244,679 1,228,768 | 100% 91%  77% 10.9 %
Claim Status: NONE ]
- $] 19,815383 | 63§
Project Mgr. Totals for : \ \ 501 \ ‘BERGEN, PERRY \ .
[ 10,935,871 3 1,21555] [ 51 $ 1,847,640
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 21,030,933 686 9 2,513,474
KM $[ 21,014,586 $| 21,023,429 $| 2,511,023 | 100%| 100%| 76%[ 12%
Project Mgr.‘ 510 ‘ ‘FAVERO CRAIG ‘ Work Phone: | 657-0273 | Cell Phone: Email: ‘ cfavero@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X[ 56788 | [E]  08/30/04 $ 3,630,714 120
SAEETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG [ 1 TBD $[ 4264857 $ 0 0 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV [ 2w TBD $ 3,630,714 120 28,646
310 County: YELLOWSTONE KM TBD $[ 36307 % 0 0| 1% 7% NA  789%
Claim Status: NONE [ 3m
SMP 0599(02) PURCELL CONSTRUCTION [ ] o07/13/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 9 08/20/01 $] 125063 $ 0 0 7,499
4731 002 000 10601 [ gwm 104801 $ 74,988 0 0
999 County: CARBON [ 0 KM 01/07/02 $[ 75083 % 0 0| 100% 0% N/A N/A
Claim Status: NONE [ ogwm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P[ 00016 [[E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $] 1593783 % 0 0 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR M TBD $ 1,732,222 60 313,791
181 County: YELLOWSTONE KM TBD $] 1694799 $ 0 0| 98% 226%  95% 18.5 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 510 HFAVERO CRAIG

‘ Work Phone: 657-0273 | Cell Phone: | 670-4059 Email: ‘

cfavero@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1012(3) EMPIRE SAND AND GRAVEL COMPANY uJ 01012 | [E]  05/27/04 $ 438,389 30
WICKS-GOVERNORS TO MAIN-BILLIN  MILLING & BITUMINOUS PLANT MIX [ @ 08/09/04 $[ 419664 $ 0 0 48,223
5168 003 000 13504 OVERLAY Mi TBD $ 438,389 30 73,812
181 County: YELLOWSTONE KM TBD 8] 390,065 $ 0 0| 89% 153%  87% 189 %
Claim Status: NONE M
CM 1029(2) EMPIRE SAND AND GRAVEL COMPANY U] 01029 [ [E]  05/27/04 $ 407,011 30
6TH AVE.N.-N.7TH TO N. 27TH-BI MILLING & BITUMINOUS PLANT MIX .328 08/09/04 $[ 377974 0 0 44,771
5169 002 000 13504 OVERLAY M TBD $ 407,011 30 78,801
181 County: YELLOWSTONE KM  TBD $[ 379,109 $ 0 0| 93% 176%  87% 20.8 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 13504 ‘ . S| sasd0q [
[ 797,638 ] $| 0 | q 3 92,994
Proj. Count: s e45404 [ 39 s[ 152,613
$| 769,174 3| 845,400 $| 92,994 | 91%| 164%|  87%][ 19.8 %
: $] 6,283,324 [ 21Q
Project Mgr. Totals for :\ \ 510 \ ‘FAVERO CRAIG \ ]
[ 6,781,338 $| Q| q 9 638,450
Proj. Count: Project Mgr. Total Length: M $[ 6283324 210 §] 495,05(
KM $[ 2575363 $| 6,283,324 $| 638,450 | 41| 78w  40%| 19.2%
Project Mgr.‘ 506 ‘ ‘GOLOB, KEN (TEMP) ‘ Work Phone: | 323-3699 | Cell Phone: Email: ‘ kgolob@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [[E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,989 $ - 700 0 $ 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ gm TBD $ 2,000,608 120 $ 185,034
111 County: GARFIELD [ dkM TBD $] 1,233,881 % 0 0| 62% 62% 75% 15 9%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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CONSTRUCTI ON' REPORT |

District 5 - Billings |

‘Project Mgr.‘ 506 \ ‘GOLOB, KEN (TEMP)

‘WorkPhone: 323-3699 | Cell Phone: | 670-4059 Email:‘

kgolob@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. P 00014 [ [M]  09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR 11/25/02 $[ 7,998,888 $ 285,898 708 784,190
1302 018 000 07702 FACING M TBD $ 8,127,801 187 1,095,590
140 County: MUSSELSHELL KM TBD $]  8117465% 8,154,909 1,159,315 | 100% 95%  89% 13.5 %
Claim Status: NONE M
- $] 9,843,211 [ 30Q
Project Mgr. Totals for :\ \ 506 \ ‘GOLOB, KEN (TEMP) \ 3
[ 10,152,876 3| 285,108 | 7 9 1,084,38§
Pic JCoLint: Project Mgr. Total Length: M $[ 10128404 307 s 1,280,624
KM $[ 9,351,346 $| 10,156,217 $| 1,459,511 | 92%| 88%| 83%[ 13.7%
Project Mgr.‘ 502 ‘ ‘MORK, DAVE (TEMP) ‘ Work Phone: | 657-0273 | Cell Phone: Email: ‘ rstudebaker@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 310-1(1)0 CENTURY COMPANIES, INC. S 00310 [ [E]  04/07/03 $ 252,404 60
CUSTER-NORTH PLANT MIX BITUMINOUS SURFACE O [ ¢ 07/14/03 $[ 233500 % - 26,257 0o 25,240
4596 001 000 01303 VERLAY & SEAL & COVER Ml 07/02/04 $ 226,147 60 $ 36,726
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRE KM TBD $[ 247213 % 0 $ 0| 98% 146% 70% 14.9 %
Claim Status: NONE M
SFCS 311-1(1)0 CENTURY COMPANIES, INC. S[ 00311 [ [E]  04/07/03 $ 682,307 60
HYSHAM INTERCHANGE - WEST OVERLAY,LEVELING,SEAL & COVER 07/14/03 $[ 699,641 $ 0 0 54,585
4384 001 000 01303 Ml 07/02/04 $ 682,307 60 $ 42,318
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM  TBD $[ 669,840 $ 0 $ 0| 98% 78% 70% 63 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 01303 ‘ 3 S| oa7if [ o
| 933141 8] - 26257 | q 3 79,824
Proj. Count: s 908454 [ 60 79,044
$| 917,053 3| 934,711 $| 79,825 | 98%[ 99%| 70%| 8.6 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 502 HMORK, DAVE (TEMP)

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 14-4(19)138 JTL GROUP, INC.-BILLINGS P] 00014 [[E]  03/08/04 $ 933,099 60
LAVINA - WEST DIGOUT,PLANT MIX OVERLAY,SEAL 05/12/04 $[ 932,724 3 0 0o 93,310
4842 019 000 03204 & COVER Ml 09/11/04 $ 933,099 60 $ 102,080
181 County: GOLDEN VALLEY KM TBD $ 984863 % 0 0| 106% 109%  82% 10.4 %
Claim Status: NONE ]
NH 0002(593) H L CONSTRUCTION [ ] 09/02/03 $ 508,267 75
D5-NON-INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL [ ] 10/21/03 $[ 568,920 $ 0 0 50,827
3457 593 000 03603 [ ]wm  o7/30/04 $ 508,267 75 76,832
310 County: VARIES [ ]km TBD $| 493223 $ 0 0| 97% 151%  85% 156 %
Claim Status: NONE [ 1w
NH-IM-STPU 0002(644) MONTANA LINES, INC [M]  04/29/04 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL [ ] 09/13/04 $[ 146334 s 0 0 26,785
4575 644 000 03B03 [ Im TBD $ 178,569 60 23,266
411 County: YELLOWSTONE [ ]kM  TBD $[ 86,009 $ 0 0| 48% 87%  70% 27.1%
Claim Status: NONE [ 1w
NH-STPP 0002(709) MONTANA LINES, INC [E]  04/29/04 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL, SIDEWALK & [ ] 09/13/04 $[ 271,893 $ 0 0 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ Iwm TBD $ 277,007 60 45,747
410 County: STATEWIDE [ ]Kkm TBD $[ 222776 0 0| 80% 110% 70% 20.5 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 03B03 ‘ . s___asss79 |6
[ 418,227 ] §| 9 | q 68,336
Proj. Count: $[ 455576 [ 60 8| 69,013
$| 308,785 $| 455,576 $| 68,336 | 68%| 101%|  70%[ 22.3 Y%
BR 9005(24) SLETTEN CONSTRUCTION CO [M]  02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID [ ] 03/31/04 $[ 1,298,150 $ 0 0 $ 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ Im TBD $ 1,226,635 120 $ 222,743
County: CARBON [ ]kMm TBD $[ 1,074,585 $ 0 0| 88% 121%  83% 20.7 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 502 HMORK, DAVE (TEMP)

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 298-1(10)8 JTL GROUP, INC.-BILLINGS S[ 00298 [ [E]  04/05/04 $ 160,161 45
13 KM SOUTH OF BIG TIMBER SOUT SEAL & COVER & PAVEMENT MARKIN 07/29/04 $[ 172810 $ 0 0 $ 16,016
4594 010 000 06304 G Ml 09/13/04 $ 160,161 45 3 21,278
NEVILLE-GARY 657-0232 183 County: SWEET GRASS KM TBD $[ 152,703 $ 0 0| 95% 133%  53% 13.9 %
Claim Status: NONE M
SFCS 306-1(12)2 JTL GROUP, INC.-BILLINGS S] 00306 | [E]  04/05/04 $ 87,077 30
4 KM NORTH OF COLUMBUS - NORTH  SEAL & COVER,PAVEMENT MARKINGS 08/02/04 $[ 94041 s 0 0 $ 10,449
4595 012 000 07304 Ml 09/15/04 $ 87,077 30 % 9,923
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM TBD $[ 85230 % 0 0| 98% 95%  47% 11.6 %
Claim Status: NONE M
BR 9048(11) EDWARD T COPPS CONST. L] 48132 [ [M]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED [ 1 04/05/00 $] 1,183,040 $ 90,578 13 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ dwm 031802 $ 914,360 163 202,131
221 County: STILLWATER [ 0KM TBD $[ 945603 $ 1,084,320 162,648 | 87% 124%  98% 21.4 %
Claim Status: NONE [ adwm
Project Mgr. Totals for :\ \ 502 \ \MORK, DAVE (TEMP) \ . S| 5120304 [ 60
[ 5601,053 $| 64321 | 13 § 626,325
e, Bt Project Mgr. Total Length: M $| 5193629 | 613 3 783,044
KM $[ 4,962,044 $| 5,389,846 $| 665,406 | 92%| 118%[ 81%| 15.8%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: @ Cell Phone: Email: ‘ jmuhlbeier @state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. [ ] 08/02/04 $ 2,828,283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR [ ] 08/26/04 $] 2,590,267 $ 0 0 $ 282,828
2974 005 000 09704 FACING [ Im TBD $ 2,828,283 120 8 10,806
140 County: YELLOWSTONEMU [ | KM  TBD $[ 38147 % 0 0| 1% 4%  28% 28.3%
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘ Work Phone: 665-2774 | Cell Phone: | 670-7889 Email: ‘

jmuhlbeier@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9002(31) SLETTEN CONSTRUCTION CO M 10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD [ ] 03/30/04 $[ 698,159 $ 0 0o 3 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC [ 1w TBD $ 750,662 120 $ 96,349
221 County: BIG HORN [ ]kM  TBD $[ 658,930 % 0 $ 0| 88% 86%  94% 14.6 %
Claim Status: NONE [ Im
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P] 00037 | [M]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM 03/15/04 $[ 13107,363 $ -1,472,075 -32 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF MI TBD $ 13,724,396 168 1,251,334
150 County: BIG HORN KM TBD $] 11,835,663 $ 0 $ 0| 78% 97%  72% 10.6 %
Claim Status: NONE M
: $] 18775416 | 44Q
Project Mgr. Totals for : \ \ 505 \ ‘MUHLBEIER, JAY \ ]
| 16395782 $| - 1,472,07§ [- 33 § 1,687,127
PUEL ERE Project Mgr. Total Length: M $[ 17,303,341 [ 40§ 9 1,358,489
KM $[ 12,532,740 $| 18,775,416 $| 1,687,127 | 67%| 81%| 65%[ 10.8%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: | 657-0261 | Cell Phone: Email: ‘ dsloe@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 298-1(7)4 WESTWAY CONSTRUCTION, INC. u 09/26/02 $ 3,314,260 150
6 KM SOUTH OF BIG TIMBER-SOUTH GRADING,AGGREGATE,PLANT MIX BI [ ] 01/20/03 $[ 3401747 $ 240,594 9 265,141
1151 007 000 02902 T.SURFACING,SEAL & COVER [ ]wm  o0813/04 $ 3,554,854 159 453,720
140 County: SWEET GRASS [ ]km TBD $]  3615570$ 3,636,561 432,024 | 99% 105%  91% 12.5 %
Claim Status: NONE [ 1w
STPP 14-3(16)99 RIVERSIDE CONTRACTING, INC. P| 00014 [ [E]  08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI 08/30/04 $[ 909,203 $ 0 0 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA MI TBD $ 979,979 90 111,695
180 County: WHEATLAND KM TBD $] 516,993 $ 0 $ 0| 53% 95%  39% 21.6%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘ Work Phone: 657-0261 | Cell Phone: | 670-3738 Email: ‘

dsloe@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :\ \ 504 \ ‘SANDINE DON \ . Sl 4204239 | 24

[ 4,310,949 3| 240,594 | 9 9 382,738
Proj. Count: Project Mgr. Total Length: M $| 4,534,833 | 249 ¢ 565,415

KM $[ 4,132,563 $| 4,616,540 $| 549,621 | 9d%| 103%|  72%[ 13.7%

Project Mgr.\ 508 \ ‘SHUPAK,TOM

\ Work Phone; 657-0271

Cell Phone: | 670-4054 Email: ‘

tshupak@state.mt.us ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-7(75)360 SCHELLINGER CONST CO.,INC. 1700090 [ [E]  07/07/03 $ 8,322,646 140

DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 360 08/04/03 $] 8,690,235 $ 66,820 3 832,265

3439 075 000 07603 CING AND DIGOUTS [ 4w  10/07/04 $ 8,389,466 143 604,981
150 County: SWEET GRASS KM  TBD $] 8445415 s 0 0| 101% 73%  97% 7.2 %
Claim Status: NONE M

IM 90-7(80)369 RIVERSIDE CONTRACTING, INC. 1700090 [ [E]  03/08/04 $ 3,599,051 0

BOULDER RIVER - EAST MILL,FILL,OVERLAY,GUARDRAIL,SE 06/15/04 $[  4205191% - 2,817 0 287,924

4365 080 000 08204 AL & COVER Ml 10/06/04 $ 3,596,234 0 419,002
181 County: SWEET GRASS KM TBD $] 3697684 % 0 0| 103% 146% N/A 11.3 %
Claim Status: NONE ]

STPX-STPS-BR-IM 56(50) BAINTER CONSTRUCTION, INC. [M] 10/13/04 $ 358,367 0

WAGNER PIT WETLANDS WETLANDS MITIGATION [ ] TBD $[ 443043 3 0 0 28,669

4645 050 000 12504 [ Im TBD $ 358,367 0 0

URBAN-LAWRENCE 444-6224 510 County: YELLOWSTONE [ ]km TBD $f  ds 0 0| 0% 0% NA N/A
Claim Status: NONE [ 1w

STPHS 81-1(12)36 UNITED RENTALS HWY TECH INC P[ 00081 [ [E]  04/29/04 $ 83,082 30

2000-GUARDRAIL-35 KM E DENTON GUARDRAIL,FENCING & SIGNING 10/12/04 $[ 94093 s 0 0 12,462

4709 012 000 13404 [ 3m TBD $ 83,082 30 8,212
310 County: FERGUS 484 KM TBD $f  83ls 0 0 1% 66%  23% 988.2%
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :‘ ‘ 508 ‘ ‘SHUPAK,TOM ‘ . S| 1236a14§ | 17
[ 13,432,560 64,003 | 3 g 1,161,32q
Proj. Count: [ 4 ] Project Mgr. Total Length: M $[ 12427149 173 9 1,032,195
KM $[ 12,143,930 $| 12,363,146 $| 1,161,320 | 98%| 89%| 84%[ 8%
Project Mgr.‘ 509 ‘ ‘STUDEBAKER, RAYMOND ‘ Work Phone: 632-4236 | Cell Phone: Email: ‘ rstudebaker @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 43-1(24)15 CENTURY COMPANIES, INC. P] 00043 [[E]  04/05/04 $  1,125845 60
HILGER - EAST MILL,FILL,SEAL & COVER & PAVEM 07/20/04 $[ 1,331,350 $ 0 0 78,809
4377 024 000 02304 ENT MARKING Ml 10/04/04 $  1,125845 60 146,981
180 County: FERGUS KM  TBD $] 1,199,727 % 0 0| 107% 187% 102% 123 %
Claim Status: NONE M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102,584 $ 0 0 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ gwm TBD $ 103,822 180 9,790
140 County: SWEET GRASS [ gkm TBD 8 35389% 0 0| 34% 94% 77% 27.7 %
Claim Status: NONE ]
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 9§ 03/29/04 $[ 8409897 $ 182,086 3 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED MI TBD $ 8,983,100 183 1,368,478
140 County: SWEET GRASS KM TBD $] 8684788 $ 0 0| 99% 155%  75% 15.8 %
Claim Status: NONE M
$[ 8904839 | 18(
Contract Totals for : ‘ ‘ 02903 ‘ 3
[ 8512476] $| 182,086 | 3 9 890,483
Proj. Count: $[ 9086923 | 183 $[ 1,378,268
$[ 8,720,177 $[ 8,904,835 $| 890,483 | 98%| 155%  75%| 15.8 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 \ ‘STUDEBAKER, RAYMOND

‘WorkPhone: 632-4236 | Cell Phone: | 698-9721 Email:‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 63-2(6)19 CENTURY COMPANIES, INC. | | 05/05/03 $ 931,425 45
1 KM N OF JUDITH GAP-N PLANT MIX OVERLAY,SEAL & COVER [ ] 05/03/04 $] 891664 % 8,120 0 74,514
4887 006 000 05403 [ ]wm  09/07/04 $ 939,545 45 80,389
181 County: FERGUSJUDITHBA|[ | KM  TBD 8 997,094 $ 991,629 89,246 | 101% 90% 102% 8.1 %
Claim Status: NONE [ Im
Project Mgr. Totals for : \ \ 509 \ ‘STUDEBAKER, RAYMOND \ S__fosealof | 269
$[ 10,735,490 $| 190,208 | 3 g 1,043,806
RIS (U Project Mgr. Total Length: M $[ 11152313 28§ 9 1,605,634
KM $[ 10,916,998 $| 11,022,309 $| 1,058,538 | 99% | 152%| 85%[ 14.7%
Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE ‘ Work Phone: 657-0264 | Cell Phone: Email: ‘ mictaylor@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 419-1(9)21 COP CONSTRUCTION CO. S[ 00419 [ [M]  09/26/02 $ 1,141,994 120
WEST EORK STILLWATER - STRUCTU  GRADING,GRAVEL & CONSTRUCTION 12/10/02 $[ 1124373 % 37,939 10 137,039
3434 009 000 03902 OF PRESTRESSED CONCRETE STRUCT 555 Ml 08/04/04 $ 1,179,932 130 229,489
221 County: STILLWATER KM 09/27/04 $ 1,171,097 $ 1,191,501 226,385 | 98% 101%  95% 19.6 %
Claim Status: COMPLETED M
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 17100094 [ [M]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $[ 832694 $ 0 0 87,791
4574 064 000 04103 UMNIOUS SURFACING 448 M TBD $ 731,588 180 143,108
310 County: YELLOWSTONE KM TBD $] 462,709 $ 0 0| 63% 163%  69% 30.9 %
Claim Status: NONE Mi
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S] 00568 | [M]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .025 11/19/03 $] 2483677 % 48,334 2 316,146
4004 013 000 04103 CTURE & APPROACHES 26 MmI TBD $ 2,682,883 182 302,980
221 County: YELLOWSTONE 419 KM TBD $] 2299379 % 0 0| 87% 96%  68% 13.2 %
Claim Status: NONE 285 Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 04103 s__sseels] [ 16
$[ 3,316,371 ] $] 48334 | 2§ 403,937
Proj. Count: $[ 3414471 [ 183 $[ 446,088
$[ 2,762,084 $| 3,366,137 $| 403,937 | 82%[ 110%| 68%| 16.2 %
MT (008) COP CONSTRUCTION L.L.C. P] 00028 [[E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 68,200
140 County: CARBON KM 09/27/04 8] 441,309 $ 0 0| 89% 114% NI/A 15.5 %
Claim Status: NONE ]
BR 306-1(11)1 FRONTIER-WEST, L.L.C. S[ 00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING,A 04/05/04 $[ 730,723 % 80,000 12 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX [ gm TBD $ 736,039 112 131,008
221 County: STILLWATER [ JKM TBD $ 721,727 % 0 0| 110% 154%  96% 18.2 %
Claim Status: NONE Mi
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [ [E|  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH I 07/30/02 $[ 3879413s 21,772 3 51,495
3994 030 000 14402 ROADWAY WORK [ dmwm  10/15/03 $ 417,884 78 114,631
221 County: BIG HORN [ OKM TBD $[ 394,998 $ 422,982 143,814 | 93% 80% 121% 29 %
Claim Status: NONE [ &g m
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ ¢ 07/08/02 $[ 59,013 $ 4,000 0 11,773
4961 001 000 17502 [ oM 08/16/02 $ 82,489 30 0
999 County: YELLOWSTONE [ O KM 10/10/02 $ 79078 s 0 0| 101% 0%  50% N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :\ \ 507 \ [TAYLOR, MIKE \ . S| 6ddsdod | 50
[ 6,694,047 | 192,045 [ 27 749,134
e Project Mgr. Total Length: M $| 6,327,534 | 533 §| 989,414
KM $[ 5,570,293 $| 6,211,869 $| 930,801 | 90%| 106%|  87%| 17.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt ch ord CE Cost
KM ont. otal Amt. ng. ©rd. OIS 1 cN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 93,601,623 [ 3,38
$[ 94,039,964 $| 779843 [ 81§ 9,220,924
$[ 94,381,466 | 3466 $[ 10,623,349
$[ 83,199,861 $[ 95,842,094 $[ 10,661,796 | 87% | 100%[ 77% | 12.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals:

Proj. Count:

849.984 MI
1370.942 KM

State Total Length:

Award Amt. Days

Chng. Ord. Cont. Days Prog. CE

Total Amt. Chng. Ord. CE Costs
Mod. C.N. *  Total. Cont. Mod. CE *

C.N.

PERCENTAGES

Used Used Used Cost

$[ 522,122,084 [ 16,715

539,507,054 $|  14,464564 | 699 $| 50,909,543

$| 536,586,649 | 17,413 $[ 50,072,529

447,931,158 $| 535,944,753 $[ 56,241,475

84%| 89%| 78%]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




